STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D211

PAGE 1
Bl D OPENI NG DATE 05/11/21 I'N LAKE COUNTY NEAR UPPER LAKE FROM 05/ 12/ 21
CONTRACT NUMBER 01- 0K4804 1 M VEST OF BLUE LAKES RD TO CONTRACT CCDE 'C

LOCATI ON 01- LAK-20-0.7

/5.2 37 CONTRACT | TEMS
01-LAK-20-5.9/8.2

0.
0.4 M WEST OF WTTER SPRINGS RD &
FROM 0.1 M EAST OF BACHELCR CR BR

FEDERAL Al D NONE

DVBE GOALS: DI SABLED VETERANS BUSI NESS ENTERPRI SES - 3. 0%
PROPCSALS | SSUED 6 FUND TOTAL 0

NUMBER OF BI DDERS 5

TOTAL NUMBER OF WORKI NG DAYS 45

ENG NEERS EST 4,554,724.45 AMOUNT UNDER 539, 053. 45 PERCENT UNDER EST 11. 84

Bl D RANK Bl D TOTAL BI DDER | D Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)

1A 4,015, 671. 00 GHI LOTTI CONSTRUCTI ON CO. 707 585-1221 NSB PREF CLAI MED
B) 45 DAYS X 4800 246 CHI LOTTI AVE; FAX 9894212%?1601

A+B) 4,231, 671.00 SANTA ROBA CA 95407

2 A 4, 180, 035. 00 ALL- AMERI CAN CONSTRUCTI ON, 530 617-5111 SB PREF CLAI MED

I NC. 00948762

B) 45 DAYS X 4800 2048 PASEO RD. ; FAX 530 267-5236 BID | S OVER SBP

A;-EBS ----- ;1,- :3%3-6,- E)-Sé- E)E) LI VE QAK CA 95953 PREFERENCE LI M TS

3 A 4, 208, 620. 50 ARGONAUT CONSTRUCTORS 707 542-4862 NSB PREF CLAI MED
B) 45 DAYS X 4800 360 SUTTON PL FAX 98%7%23-24897

A+B) 4,424, 620.50 SANTA ROBA CA 95407

4 A 4,279, 118. 00 O C. JONES & SONS, |INC 510 526-3424 CC PREF CLAI MED
B) 45 DAYS X 4800 1520 FOURTH STREET; FAX 2285355?0990

A+B) 4,495, 118.00 BERKELEY CA 94710

5 A 4,443, 321. 00 GRANI TE CONSTRUCTI ON  COVPANY 707 467-4100 NSB PREF CLAI MED
B) 45 DAYS X 4800 1324 S. STATE STREET; FAX 989022$?4143

A+B) 4,659, 321. 00 UKIAH CA 95482

I N ACCORDANCE W TH G. C. 14838, THE DEPARTMENT OF TRANSPORTATI ON SHALL APPLY THE SMALL BUSI NESS PREFERENCE TO ELI @ BLE FI RM5

FI RST, THEN APPLI ES THE NON- SMALL BUSI NESS PREFERENCE | F DO NG SO WOULD NOT DI SPLACE A SMALL BUSI NESS FROM AWARD OF THE CONTRACT.



01- 0K4804
01- LAK-20-0
05/11/21

Bl DDER | D NAME AND ADDRESS

L

ST

OF SUBCONTRACTORS

LI CENSE NUMBER

Bl D211
PAGE 2
05/12/ 21

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

AVERI CAN PAVEMENT
MODESTO CA

AVERI CAN PAVEMENT
MODESTO CA

AVERI CAN PAVEMENT
MODESTO CA

AVERI CAN PAVEMENT
MODESTO CA

AVERI CAN PAVEMENT
MODESTO CA

AVERI CAN PAVEMENT
MODESTO CA

AVERI CAN PAVEMENT
MODESTO CA

ANRAK CORP.
SACRAMENTO CA

ANRAK CORP.
SACRAMENTO CA

ANRAK CORP.
SACRAMENTO CA

ANRAK CORP.
SACRAMENTO CA

CONTI NUED ON NEXT PAGE

SYSTEMS, | NC

SYSTEMS, | NC

SYSTEMS, | NC

SYSTEMS, | NC

SYSTEMS, | NC

SYSTEMS, | NC

SYSTEMS, | NC

943792

943792

943792

943792

943792

943792

943792

256390

256390

256390

256390

| TEM 12 (100%

| TEM 13 (100%

| TEM 14 (100%

| TEM 15 (100%

| TEM 17 (100%

| TEM 37 (48%

MOBI LI ZATI ON

COLD PLANE APHALT

GRI ND ASPHALT

| TEM 19 (12%

| TEM 24 (28%



01- 0K4804
01- LAK-20-0
05/11/21

Bl DDER | D NAME AND ADDRESS

LI' ST OF

Bl D211

PAGE 3

05/12/ 21
SUBCONTRACTORS

LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02 AUSTI N ENTERPRI SE
BAKERSFI ELD CA

CENTRAL STRI PI NG SERVI CE,
RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE,
RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE,
RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE,
RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE,
RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE,
RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE,
RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE,
RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE,
RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE,
RANCHO CORDOVA CA

CONTI NUED ON NEXT PAGE

764893

403896

403896

403896

403896

403896

403896

403896

403896

403896

403896

| TEM 16 (100%

GRI ND RUMBLE STRI P

| TEM 25 (100%

| TEM 26 (100%

| TEM 27 (100%

| TEM 28 (100%

| TEM 29 (100%

| TEM 30 (100%

| TEM 31 (100%

| TEM 32 (100%

| TEM 33 (22%



01- 0K4804
01- LAK-20-0
05/11/21

Bl DDER | D NAME AND ADDRESS

L

ST

OF

LI CENSE NUMBER

SUBCONTRACTORS

Bl D211
PAGE 4
05/12/ 21

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

CENTRAL STRI PI NG SERVI CE, | NC.

RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE, | NC.

RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE, | NC.

RANCHO CORDOVA CA

M KE BROWN ELECTRI C
COTATI CA

M KE BROMWN ELECTRI C
COTATI CA

PACI FI C NORTHWEST O L
STOCKTON CA

403896

403896

403896

306767

306767

705296

| TEM 34 (100%

I TEM 5 (100%

| TEM 6 (100%

| TEM 35 (100%

| TEM 36 (100%

| TEM 23 (100%



01- 0K4804 Bl D211

01- LAK-20-0 PAGE 5

05/11/21 05/12/ 21
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
05 AVERI CAN PAVEMENT SYSTEMS, | NC | TEM 1215 (100%

MODESTO CA 943792
AVERI CAN PAVEMENT SYSTEMS, | NC | TEM 17 (100%
MODESTO CA 943792
AVERI CAN PAVEMENT SYSTEMS, | NC | TEM 37 (90%
MODESTO CA 943792
AVERI CAN PAVEMENT SYSTEMS, | NC MOBI LI ZATI ON FOR CHI P SEAL
MODESTO CA 943792
ANRAK CORPCORATI ON GRIND AC
SACRAMENTO CA 256390
ANRAK CORPCORATI ON | TEM 19 (8%
SACRAMENTO CA 256390
ANRAK CORPORATI ON | TEM 24 (100%
SACRAMENTO CA 256390
ANRAK CORPORATI ON | TEM 33 (100%
SACRAMENTO CA 256390
AUSTI N ENTERPRI SE | TEM 16 (100%
BAKERSFI ELD CA 764893
CHRI SP COVPANY | TEM 2532 (100%
WOODLAND CA 374600
CHRI SP COVPANY | TEM 34 (100%
WOODLAND CA 374600

CONTI NUED ON NEXT PAGE



01- 0K4804
01- LAK-20-0
05/11/21

Bl DDER | D NAME AND ADDRESS

Bl D211
PAGE 6
05/12/ 21
LI'ST OF SUBCONTRACTORS
LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

CHRI SP COVPANY
WOCDLAND CA

CHRI SP COVPANY
WOODLAND CA

CHRI SP COVPANY
WOODLAND CA

CHRI SP COVPANY
WOODLAND CA

M T. HALL & ASSOCI ATES
CH CO CA

M T. HALL & ASSOCI ATES
CH CO CA

M T. HALL & ASSOCI ATES
CH CO CA

M T. HALL & ASSOCI ATES
CH CO CA

M KE BROMN ELECTRI C CO.
COTATI CA

M KE BROAN ELECTRI C CO.
COTATI CA

PACI FI C NORTHWEST O L
SACRAMENTO CA

CONTI NUED ON NEXT PAGE

374600

374600

374600

374600

ABSENT

ABSENT

ABSENT

ABSENT

306767

306767

705296

| TEM 4 (10%

| TEM 56 (100%

MOBI LI ZATI ON FOR STRI PI NG

TRAFFI C CONTROL FOR STRI PI NG

| TEM 20 (5%

| TEM 21 (2%

| TEM 22 (100%

QC MATERI AL TESTI NG

| TEM 35 (100%

| TEM 36 (100%

| TEM 23 (100%



01- 0K4804 Bl D211

01- LAK- 20- 0 PAGE 7

05/ 11/ 21 05/ 12/ 21
LI ST OF SUBCONTRACTORS

BI DDER | D NAME AND ADDRESS LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
05 SAPPER VEST I TEM 1 (100%
FAI R OAKS CA 939685
SAPPER VEST | TEM 10 (100%
FAI R OAKS CA 939685
SAPPER VEST | TEM 9 (16%
FAI R OAKS CA 939685
SAPPER VEST WPCP REPORTI NG, CPM
FAI R OAKS CA 939685
T & S DVBE I NC. | TEM 3 (100%
ANDERSON CA 983087
T & S DVBE | NC. | TEM 37 (1%
ANDERSON CA 983087
T & S DVBE I NC. | TEM 4 (90%
ANDERSON CA 983087
T & S DVBE I NC. | TEM 7 (100%
ANDERSON CA 983087
T & S DVBE | NC. | TEM 8 (100%
ANDERSON CA 983087
T & S DVBE I NC. MOBI LI ZATI ON OF TRAFFI C CONTROL EQUI PVENT
ANDERSON CA 983087
T & S DVBE I NC. TRAFFI C CONTROL, FLAGG NG

ANDERSON CA 983087



01- 0K4804
01- LAK-20-0
05/11/21

Bl DDER | D NAME AND ADDRESS

L

ST

Bl D211
PAGE 8
05/12/ 21

OF SUBCONTRACTORS

LI CENSE NUMBER

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

ABSL
HAYWARD CA

ABSL
HAYWARD CA

AVERI CAN PAVEMENT SYSTEMS
MODESTO CA

AVERI CAN PAVEMENT SYSTEMS
MODESTO CA

AVERI CAN PAVEMENT SYSTEMS
MODESTO CA

AMVERI CAN PAVEMENT SYSTEMS
MODESTO CA

AVERI CAN PAVEMENT SYSTEMS
MODESTO CA

APPLY- A- LI NE
ANDERSON CA

APPLY- A- LI NE
ANDERSON CA

APPLY- A- LI NE
ANDERSON CA

APPLY- A- LI NE
ANDERSON CA

CONTI NUED ON NEXT PAGE

621781

621781

943792

943792

943792

943792

943792

1031889

1031889

1031889

1031889

GRIND AC

| TEM 24 (17%

| TEM 12 (100%

| TEM 13 (100%

| TEM 14 (100%

| TEM 15 (100%

| TEM 17 (100%

GRI ND RUMBLE STRI PS

| TEM 26 (100%

| TEM 27 (100%

| TEM 28 (100%



01- 0K4804
01- LAK-20-0
05/11/21

Bl DDER | D NAME AND ADDRESS

L

ST

OF SUBCONTRACTORS

LI CENSE NUMBER

Bl D211
PAGE 9
05/12/ 21

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

APPLY- A- LI NE
ANDERSON CA

APPLY- A- LI NE
ANDERSON CA

APPLY- A- LI NE
ANDERSON CA

APPLY- A- LI NE
ANDERSON CA

APPLY- A- LI NE
ANDERSON CA

APPLY- A- LI NE
ANDERSON CA

AUSTI N ENTERPRI SE
BAKERSFI ELD CA

M KE BROWN ELECTRI C
COTATI CA

M KE BROMN ELECTRI C
COTATI CA

PACI FI C NORTHWEST O L
STOCKTON CA

1031889

1031889

1031889

1031889

1031889

1031889

764893

306767

306767

705296

| TEM 29 (100%

| TEM 30 (100%

| TEM 31 (100%

| TEM 32 (100%

| TEM 33 (30%

| TEM 34 (100%

| TEM 16 (100%

| TEM 35 (100%

| TEM 36 (100%

| TEM 23 (100%



01- 0K4804 Bl D211

01- LAK-20-0 PAGE 10

05/11/21 05/12/ 21
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
04 AVERI CAN PAVEMENT SYSTEMS | TEM 12 (100%
MODESTO CA 943792
AMVERI CAN PAVEMENT SYSTEMS | TEM 13 (100%
MODESTO CA 943792
AVERI CAN PAVEMENT SYSTEMS | TEM 15 (100%
MODESTO CA 943792
AVERI CAN PAVEMENT SYSTEMS | TEM 17 (100%
MODESTO CA 943792
AVERI CAN PAVEMENT SYSTEMS | TEM 37 (71%
MODESTO CA 943792
AMVERI CAN PAVEMENT SYSTEMS | TEM 4 (33%
MODESTO CA 943792
AVERI CAN PAVEMENT SYSTEMS MOBI LI ZATI ON FOR SLURRY SEAL
MODESTO CA 943792
AVERI CAN PAVEMENT SYSTEMS TRAFFI C CONTROL FOR CHI P SEAL
MODESTO CA 943792
ANRAK CORPCORATI ON COLD PLANE, SWEEP, LOAD, HAUL
SACRAMENTO CA 256390
ANRAK CORPORATI ON COLD PLANER FOR DI GOUTS
SACRAMENTO CA 256390
ANRAK CORPORATI ON GRI NDER FOR RUMBLE STRI P
SACRAMENTO CA 256390

CONTI NUED ON NEXT PAGE



01- 0K4804
01- LAK-20-0
05/11/21

Bl DDER | D NAME AND ADDRESS

L

ST

Bl D211
PAGE 11
05/12/ 21

OF SUBCONTRACTORS

LI CENSE NUMBER

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

ANRAK CORPCRATI ON
SACRAMENTO CA

ANRAK CORPCORATI ON
SACRAMENTO CA

ANRAK CORPORATI ON
SACRAMENTO CA

CENTRAL STRI PI NG
RANCHO CORDOVA CA

CENTRAL STRI PI NG
RANCHO CORDOVA CA

CENTRAL STRI PI NG
RANCHO CORDOVA CA

CENTRAL STRI PI NG
RANCHO CORDOVA CA

M KE BROWN ELECTRI C
COTATI CA

PACI FI C NORTHWEST O L

STOCKTON CA

PACI FI C NORTHWEST O L
STOCKTON CA

T AND S DVBE, | NC
ANDERSON CA

CONTI NUED ON NEXT PAGE

256390

256390

256390

403896

403896

403896

403896

306767

705296

705296

983087

| TEM 19 (8. 4%

| TEM 24 (81%

| TEM 33 (65%

| TEM 2632 (100%

| TEM 34 (100%

| TEM 37 (1.7%

MOBI LI ZATI ON FOR STRI PI NG

| TEM 3536 (100%

| TEM 14 (100%

| TEM 23 (100%

| TEM 3 (100%



01- 0K4804 Bl D211

01- LAK-20-0 PAGE 12

05/11/21 05/12/ 21
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04 T AND S DVBE, |NC. | TEM 4 (29%
ANDERSON CA 983087
T AND S DVBE, |NC. TRAFFI C CONTROL FOR PAVI NG OPERATI ONS
ANDERSON CA 983087

Bl DDER | D NAME AND ADDRESS LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 AVERI CAN PAVEMENT SYSTEMS | NC. | TEM 12 (100%
MODESTO CA 943792
AVERI CAN PAVEMENT SYSTEMS | NC. | TEM 13 (100%
MODESTO CA 943792
AVERI CAN PAVEMENT SYSTEMS | NC. | TEM 15 (100%
MODESTO CA 943792
AVERI CAN PAVEMENT SYSTEMS | NC. | TEM 17 (100%
MODESTO CA 943792
AVERI CAN PAVEMENT SYSTEMS | NC. | TEM 37 (91%
MODESTO CA 943792
AVERI CAN PAVEMENT SYSTEMS | NC. MOBI LI ZATI ON FOR SEAL COAT
MODESTO CA 943792
ANRAK CORPORATI ON COLD PLANE, LOAD, SWEEP, AND HAUL MATRI AL OFFSI TE
SACRAMENTO CA 256390
ANRAK CORPORATI ON | TEM 19 (10%
SACRAMVENTO CA 256390

CONTI NUED ON NEXT PAGE



01- 0K4804
01- LAK-20-0
05/11/21

Bl DDER | D NAME AND ADDRESS

LI' ST OF

Bl D211

PAGE 13

05/12/ 21
SUBCONTRACTORS

LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

ANRAK CORPCRATI ON
SACRAMENTO CA

ANRAK CORPCORATI ON
SACRAMENTO CA

AUSTI N ENTERPRI SE
BAKERSFI ELD CA

CENTRAL STRI PI NG SERVI CE
RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE
RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE
RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE
RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE
RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE
RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE
RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE
RANCHO CORDOVA CA

CONTI NUED ON NEXT PAGE

256390

256390

764893

403896

403896

403896

403896

403896

403896

403896

403896

| TEM 24 (76%

OPERATED RENTAL GRI NDER

| TEM 16 (100%

| TEM 26 (100%

| TEM 27 (100%

| TEM 28 (100%

| TEM 29 (100%

| TEM 30 (100%

| TEM 31 (100%

| TEM 32 (100%

| TEM 33 (24%



01- 0K4804
01- LAK-20-0
05/11/21

Bl DDER | D NAME AND ADDRESS

L

ST

Bl D211
PAGE 14
05/12/ 21

OF SUBCONTRACTORS

LI CENSE NUMBER

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

CENTRAL STRI PI NG SERVI CE
RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE
RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE
RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE
RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE
RANCHO CORDOVA CA

CENTRAL STRI PI NG SERVI CE
RANCHO CORDOVA CA

M KE BROWN ELECTRI C CO
COTATI CA

M KE BROWN ELECTRI C CO
COTATI CA

M KE BROWN ELECTRI C CO.
COTATI CA

M KE BROAN ELECTRI C CO.
COTATI CA

T&S DVBE | NC
ANDERSON CA

CONTI NUED ON NEXT PAGE

403896

403896

403896

403896

403896

403896

306767

306767

306767

306767

983087

| TEM 34 (100%

| TEM 37 (2%

| TEM 5 (100%

| TEM 6 (100%

MOBI LI ZATI ON FOR STRI PE ONLY

RUMBLE STRI P, GRIND ONLY

| TEM 35 (100%

| TEM 36 (100%

| TEM 37 (1%

MOBI LI ZATI ON FOR ELECTRI CAL

FLAGGE NG & PI LOT CAR FOR TRAFFI C CONTROL, FURNI SH & | NSTALL



01- 0K4804 Bl D211

01- LAK-20-0 PAGE 15

05/11/21 05/12/ 21
LI'ST OF SUBCONTRACTORS

BI DDER | D NAME AND ADDRESS LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 T&S DVBE | NC. | TEM 3 (100%
ANDERSON CA 983087
T&S DVBE | NC. | TEM 4 (29%
ANDERSON CA 983087
T&S DVBE | NC. | TEM 7 (100%
ANDERSON CA 983087
T&S DVBE | NC. | TEM 8 (100%

ANDERSON CA 983087



01- 0K4804 Bl D211

01- LAK-20-0 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 16
05/11/21 05/12/ 21
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 070030 LEAD COVPLI ANCE PLAN LS LUMP SUM 975. 00 975. 00
2 090105 TI ME- RELATED OVERHEAD (LS) LS LUMP SUM 198, 000. 00 198, 000. 00
3 120090 CONSTRUCTI ON AREA SI GNS LS LUWP SUM 6, 900. 00 6, 900. 00
4 120100 TRAFFI C CONTROL SYSTEM LS LUWP SUM 148, 000. 00 148, 000. 00
5 120149 TEMPORARY PAVEMENT MARKI NG ( PAI NT) SQFT 460 2.00 920. 00
6 120159 TEMPORARY TRAFFI C STRI PE ( PAI NT) LF 142, 000 . 24 34, 080. 00
7 011517 PORTABLE RADAR SPEED FEEDBACK LS LUWP SUM 7, 000. 00 7, 000. 00
SI GN SYSTEMS
8 128652 PORTABLE CHANGEABLE MESSACGE SI GN (LS) LS LUWP SUM 10, 000. 00 10, 000. 00
9 130100 JOB SI TE MANAGEMENT LS LUMP SUM 3, 800. 00 3, 800. 00
10 130200 PREPARE WATER POLLUTI ON CONTROL PROGRAM LS LUMP SUM 580. 00 580. 00
11 190185 SHOULDER BACKI NG TON 350 100. 00 35, 000. 00
12 370001 SAND COVER ( SEAL) TON 360 50. 00 18, 000. 00
13 370120 ASPHALT- RUBBER Bl NDER TON 390 470. 00 183, 300. 00
14 374002 ASPHALTI C EMULSI ON ( FOG SEAL COAT) TON 1.5 2, 000. 00 3, 000. 00
15 374004 ASPHALTI C EMULSI ON ( FLUSH COQAT) TON 37 2, 000. 00 74, 000. 00
16 374207 CRACK TREATMENT LNM 14 4,827.00 67,578. 00
17 375036 PRECOATED AGGREGATE ( SEAL COAT) TON 2,510 73.50 184, 485. 00
18 390011 PREPAVI NG | NERTI AL PRCFI LER LS LUWP SUM 5, 000. 00 5, 000. 00
19 390095 REPLACE ASPHALT CONCRETE SURFACI NG CY 220 360. 00 79, 200. 00
20 390132 HOT M X ASPHALT (TYPE A) TON 1,510 150. 00 226, 500. 00
21 390137 RUBBERI ZED HOT M X ASPHALT ( GAP GRADED) TON 13, 400 135. 00 1, 809, 000. 00
22 394060 DATA CORE LS LUMP SUM 6, 800. 00 6, 800. 00
23 397005 TACK COAT TON 60 1, 000. 00 60, 000. 00
24 398200 COLD PLANE ASPHALT CONCRETE PAVEMENT SQYD 140, 000 2.00 280, 000. 00
25 810120 REMOVE PAVEMENT MARKER EA 2,660 3.00 7,980. 00
26 810230 PAVEMENT MARKER ( RETROREFLECTI VE) EA 1, 380 4.00 5,520. 00
27 810250 PAVEMENT MARKER EA 1, 290 7.00 9, 030. 00
( RETROREFLECT! VE- RECESSED)
28 840516 THERMOPLASTI C PAVEMENT MARKI NG SQFT 570 4.00 2,280. 00
(ENHANCED VET NI GHT VI S| Bl LI TY)
29 840619 6" THERMOPLASTI C TRAFFI C STRI PE LF 1,790 .40 716. 00

( ENHANCED VET NI GHT VI SI BI LI TY)
( BROKEN 12-3)

30 840623 6" THERMOPLASTI C TRAFFI C STRI PE LF 13, 700 .40 5, 480. 00
( ENHANCED VET NI GHT VI SIBI LI TY)
( BROKEN 36- 12)

31 846007 6" THERVOPLASTI C TRAFFI C STRI PE LF 126, 000 .65 81, 900. 00
( ENHANCED VET NI GHT VI SIBI LI TY)



01- 0K4804 Bl D211

01- LAK-20-0 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 17
05/11/21 05/12/ 21
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
32 846009 8" THERMOPLASTI C TRAFFI C STRI PE LF 790 . 80 632. 00
(ENHANCED WET NI GHT VI SI BI LI TY)
33 846051 12" RUMBLE STRIP STA 390 65. 00 25, 350. 00
(ASPHALT CONCRETE PAVEMENT)
34 847198 CONTRAST STRI PE THERMOPLASTI C LF 3,430 .50 1, 715. 00
35 870009 MAI NTAI NI NG EXI STI NG TRAFFI C MANAGEMENT LS LUWP SUM 5, 000. 00 5, 000. 00
SYSTEM ELEMENTS DURI NG CONSTRUCTI ON
36 872135 MODI FYI NG TRAFFI C MONI TORI NG STATI ONS LS LUWP SUM 39, 950. 00 39, 950. 00
37 999990 MOBI LI ZATI ON LS LUWP SUM 388, 000. 00 388, 000. 00
A) 4,015, 671. 00

B) 45 DAYS X 4800

A+B) 4,231,671.00
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01- 0K4804
01- LAK-20-0
05/11/21

150, 020.
4.

4, 800.
3, 200.
39, 300.
695.
82.
50.
470.
2, 000.
2, 000.
4, 827.
73.

9, 750.
435.
158.
154.
3, 750.
1, 053.

.72
.50

2450.
40000.
6600.
150020.
1840.
35500.
4800.
3200.
39300.
695.
28700.
18000.
183300.
3000.
74000.
67578.
184485.
9750.
95700.
238580.
2070300.
3750.
63180.
240800.
6650.

SUMMARY OF

| THI RD

| BI D
00| 1, 500. 00
00| 36, 000. 00
00| 8, 000. 00
00| 100, 000. 00
00| 17.00
00| 26
00| 5, 500. 00
00| 8, 300. 00
00| 7, 500. 00
00| 650. 00
00| 98. 00
00| 50. 00
00| 470. 00
00| 2, 000. 00
00| 2, 000. 00
00| 4,827.00
00| 73.50
00| 5, 000. 00
00| 460. 00
00| 132. 00
00| 145. 00
00| 3, 750. 00
00| 896. 00
00| 2.89
00| 1.00

REMA

1500.
36000.
8000.
100000.
7820.
36920.
5500.
8300.
7500.
650.
34300.
18000.
183300.
3000.
74000.
67578.
184485.
5000.
101200.
199320.
1943000.
3750.
53760.
404600.
2660.

I NI NG BI DDERS

300, 000.
3.

4, 000.
10, 000.
18, 000.

750.
180.

50.
470.

2, 250.

2, 000.

3, 900.

76.

5, 000.

450.
155.
148.

7, 000.

1, 050.
.12

00
00
00
00
00
00
00
00

.00

1500.
36500.
8000.
300000.
1610.
29820.
4000.
10000.
18000.
750.
63000.
18000.
183300.
3375.
74000.
54600.
190760.
5000.
99000.
234050.
1983200.
7000.
63000.
296800.
2660.

00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00

Bl D211
PAGE 18
05/ 12/ 21
FI FTH
BI D ANOUNT
1, 900. 00 1900.
50, 000. 00 50000.
6, 600. 00 6600.
449, 000. 00 449000.
2.00 920.
.24 34080.
4, 400. 00 4400.
5, 600. 00 5600.
10, 000. 00 10000.
700. 00 700.
140. 00 49000.
50. 00 18000.
470. 00 183300.
1, 350. 00 2025.
2,000. 00 74000.
4,827.00 67578.
73. 50 184485.
7,500. 00 7500.
530. 00 116600.
170. 00 256700.
145.00  1943000.
5, 000. 00 5000.
1, 360. 00 81600.
2.25 315000.
1.00 2660.

00



26
27
28
29
30
31
32
33
34
35
36
37

TOT

10.
12.

.00 5520.
00 12900.
00 6840.

.35 626.

.35 4795.

.55 69300.

.20 948.

. 25 7117.

.00 6860.

.00 8000.

.00 39950.

.00 445000.

4,180, 035
45 DAYS X
""" 4,396,035.00

00|
00|
00|
50|
00|
00|
00|
50|
00|
00|
00|
00|

00
4800

4.25 5865. 00|

7.00 9030. 00|

17. 00 9690. 00|

.50 895. 00|

.50 6850. 00|

.85 107100. 00|

3.00 2370. 00|

66. 00 25740. 00

1.25 4287. 50|

5, 000. 00 5000. 00|

39, 950. 00 39950. 00|

501, 700. 00 501700. 00|
A) 4,208, 620. 50

B) 45 DAYS X 4800

AB) 4,424,620.50

4.00 5520. 00|

7.00 9030. 00|

4.00 2280. 00|

.40 716. 00|

.40 5480. 00|

.65 81900. 00|

.80 632. 00|

28. 00 10920. 00|

.50 1715. 00|

5, 000. 00 5000. 00|

45, 000. 00 45000. 00|

423, 000. 00 423000. 00

A) 4,279, 118. 00

B) 45 DAYS X 4800
AB) 4,495,118.00

00
00
00
00
00
00
00
00
00
00
00
00

4.00 5520.

7.00 9030.

4.00 2280.

.40 716.

.40 5480.

.65 81900.

.80 632.

55. 00 21450.

.50 1715.

5, 000. 00 5000.

39, 950. 00 39950.

400, 000. 00 400000.

A) 4, 443, 321. 00

B) 45 DAYS X 4800
4,659,321.00



