
State of California Department of Transportation

Bid Summary

Project ID: 1219000030

Location: 12-Ora-5-33.7/35.4

Contract Code: A

Number of Items: 94

ORANGE COUNTY IN ORANGE AND SANTA ANA FROM 0.3 MILE
SOUTH OF ROUTE 5/22 SEPARATION TO 0.2 MILE NORTH OF STATE
COLLEGE BOULEVARD UNDERCROSSING

Place HMA, JPCP, install sign structure, and electrical systems.

Federal Aid #1: ACIM-0052(040)

Proposals Issued:

Number of Bidders: Engineers Est:

Overrun/Underrun:

% Over/Under Est:

Total Number of Working Days:

6 $2,987,092.00 -5.82%

290 -$173,744.0015

DBE - 22.0%

Bid Rank Bid Amount Bidder Id Bidder Information (Name / Address / License Number / Phone / Fax) Preference

1 $2,813,348.00 VC0000007931 PETERSON-CHASE GENERAL ENGINEERING

16351 CONSTRUCTION CIRCLE WEST

IRVINE CA  92606

(949) 252-0441

00615876

Phone

CSLB#

2 $2,997,842.50 VC0000101310 POWELL CONSTRUCTORS INC

8555 BANANA AVENUE

FONTANA CA  92335

(909) 356-8880

00845305

(909) 356-1299

Phone

Fax

CSLB#

3 $3,077,628.49 VC1700000908 ALFARO COMMUNICATIONS

15614 S. ATLANTIC AVENUE

COMPTON CA  90221

(310) 669-8949

00912727

Phone

CSLB#

4 $3,599,597.00 VC0000006260 AUTOBAHN CONSTRUCTION INC.

933 N. BATAVIA ST.

ORANGE CA  92867

(714) 769-7025

00676837

Phone

CSLB#
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07/18/2023Contract Number: 12-0R7504

Bid Opening Date: 07/18/2023

Bid Rank Bid Amount Bidder Id Bidder Information (Name / Address / License Number / Phone / Fax) Preference

5 $3,613,289.95 VC0000020938 GRIFFITH COMPANY

12200 BLOOMFIELD AVE

SANTA FE SPRINGS CA  90670

(562) 929-1128

00000088

Phone

CSLB#

6 $4,744,456.13 VC2100000646 FEC FUTURE CONTRACTORS AND ENGINEERS

7700 IRVINE CENTER DR SUITE 800

IRVINE CA

(949) 328-9758

00959988

(949) 328-9768

Phone

Fax

CSLB#
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07/18/2023Contract Number: 12-0R7504

Bid Opening Date: 07/18/2023

Contract Proposal of Low Bidder

PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION, INC.

Amount
Estimated
Quantity

Item Description
Item
Code

Item
No.

Bid
Unit of

Measure

1,000.000001 070030 LEAD COMPLIANCE PLAN LS 1,000.00LUMP SUM

975.000002 090100 TIME-RELATED OVERHEAD (WDAY) WDAY 200.0 195,000.00

2,000.000003 090200 DISPUTE RESOLUTION ADVISOR ON-SITE MEETING EA 6.0 12,000.00

200.000004 090207 HOURLY OFF-SITE DISPUTE-RESOLUTION-ADVISOR-RELATED TASKS HR 10.0 2,000.00

20,000.000005 120090 CONSTRUCTION AREA SIGNS LS 20,000.00LUMP SUM

275,000.000006 120100 TRAFFIC CONTROL SYSTEM LS 275,000.00LUMP SUM

10.000007 120149 TEMPORARY PAVEMENT MARKING (PAINT) SQFT 42.0 420.00

55.000008 120204 PORTABLE RADAR SPEED FEEDBACK SIGN SYSTEM DAY EA 200.0 11,000.00

22.000009 120320 TEMPORARY BARRIER SYSTEM LF 2,540.0 55,880.00

5,500.000010 128651 PORTABLE CHANGEABLE MESSAGE SIGN (EA) EA 2.0 11,000.00

2,000.000011 128652 PORTABLE CHANGEABLE MESSAGE SIGN (LS) LS 2,000.00LUMP SUM

4,000.000012 014105 ALTERNATIVE TEMPORARY CRASH CUSHION TL-3 EA 2.0 8,000.00

5.000013 129150 TEMPORARY TRAFFIC SCREEN LF 2,540.0 12,700.00

4,000.000014 129152 TEMPORARY RADAR SPEED FEEDBACK SIGN SYSTEM EA 4.0 16,000.00

3,500.000015 130100 JOB SITE MANAGEMENT LS 3,500.00LUMP SUM

1,200.000016 130200 PREPARE WATER POLLUTION CONTROL PROGRAM LS 1,200.00LUMP SUM

8.000017 130570 TEMPORARY COVER SQYD 370.0 2,960.00

5.000018 130610 TEMPORARY CHECK DAM LF 600.0 3,000.00

50.000019 130620 TEMPORARY DRAINAGE INLET PROTECTION EA 4.0 200.00

3.500020 130640 TEMPORARY FIBER ROLL LF 1,900.0 6,650.00

6.000021 130680 TEMPORARY SILT FENCE LF 600.0 3,600.00

3,800.000022 130710 TEMPORARY CONSTRUCTION ENTRANCE EA 1.0 3,800.00

2,000.000023 130900 TEMPORARY CONCRETE WASHOUT LS 2,000.00LUMP SUM

6.300024 141120 TREATED WOOD WASTE LB 1,480.0 9,324.00

220.000025 153121 REMOVE CONCRETE (CY) CY 180.0 39,600.00
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07/18/2023Contract Number: 12-0R7504

Bid Opening Date: 07/18/2023

Contract Proposal of Low Bidder

PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION, INC.

Amount
Estimated
Quantity

Item Description
Item
Code

Item
No.

Bid
Unit of

Measure

12,500.000026 170103 CLEARING AND GRUBBING (LS) LS 12,500.00LUMP SUM

85.000027 190101 ROADWAY EXCAVATION CY 1,820.0 154,700.00

6,000.000028 200002 ROADSIDE CLEARING LS 6,000.00LUMP SUM

1.000029 204008 PLANT (GROUP H) EA 850.0 850.00

3,000.000030 204099 PLANT ESTABLISHMENT WORK LS 3,000.00LUMP SUM

3.000031 205033 GRAVEL MULCH SQFT 1,150.0 3,450.00

70.000032 205035 WOOD MULCH CY 50.0 3,500.00

1,500.000033 206405 REMOVE IRRIGATION FACILITY LS 1,500.00LUMP SUM

800.000034 206410 SALVAGE IRRIGATION FACILITY LS 800.00LUMP SUM

2,300.000035 206559 CONTROL AND NEUTRAL CONDUCTORS (ARMOR-CLAD) LS 2,300.00LUMP SUM

500.000036 206565 2" REMOTE CONTROL VALVE EA 4.0 2,000.00

60.000037 208446 RISER SPRINKLER ASSEMBLY (GEAR DRIVEN) EA 7.0 420.00

150.000038 208447 POP-UP SPRINKLER ASSEMBLY (GEAR DRIVEN) EA 9.0 1,350.00

40.000039 208448 RISER SPRINKLER ASSEMBLY EA 21.0 840.00

6.000040 208595 1" PLASTIC PIPE (SCHEDULE 40) (SUPPLY LINE) LF 430.0 2,580.00F

7.000041 208596 1 1/4" PLASTIC PIPE (SCHEDULE 40) (SUPPLY LINE) LF 280.0 1,960.00F

5.000042 208597 1 1/2" PLASTIC PIPE (SCHEDULE 40) (SUPPLY LINE) LF 180.0 900.00F

6.000043 208598 2" PLASTIC PIPE (SCHEDULE 40) (SUPPLY LINE) LF 250.0 1,500.00F

22.000044 208599 2 1/2" PLASTIC PIPE (SCHEDULE 40) (SUPPLY LINE) LF 500.0 11,000.00F

800.000045 208683 BALL VALVE EA 1.0 800.00

120.000046 250201 CLASS 2 AGGREGATE SUBBASE CY 800.0 96,000.00

120.000047 260203 CLASS 2 AGGREGATE BASE (CY) CY 200.0 24,000.00

340.000048 390132 HOT MIX ASPHALT (TYPE A) TON 600.0 204,000.00

30.000049 394073 PLACE HOT MIX ASPHALT DIKE (TYPE A) LF 160.0 4,800.00

30.000050 394074 PLACE HOT MIX ASPHALT DIKE (TYPE C) LF 100.0 3,000.00
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07/18/2023Contract Number: 12-0R7504

Bid Opening Date: 07/18/2023

Contract Proposal of Low Bidder

PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION, INC.

Amount
Estimated
Quantity

Item Description
Item
Code

Item
No.

Bid
Unit of

Measure

30.000051 394077 PLACE HOT MIX ASPHALT DIKE (TYPE F) LF 71.0 2,130.00

1,500.000052 397005 TACK COAT TON 2.0 3,000.00

6.000053 398100 REMOVE ASPHALT CONCRETE DIKE LF 200.0 1,200.00

645.000054 401050 JOINTED PLAIN CONCRETE PAVEMENT CY 460.0 296,700.00

920.000055 401055 JOINTED PLAIN CONCRETE PAVEMENT (RSC) CY 200.0 184,000.00

9.000056 414240 ISOLATION JOINT SEAL (ASPHALT RUBBER) LF 1,000.0 9,000.00

17.000057 420201 GRIND EXISTING CONCRETE PAVEMENT SQYD 1,600.0 27,200.00

1,325.000058 498052 60" CAST-IN-DRILLED-HOLE CONCRETE PILE (SIGN FOUNDATION) LF 51.0 67,575.00

5.850059 560226 FURNISH SIGN STRUCTURE (VERSATILE TRUSS) LB 38,700.0 226,395.00

0.300060 560227 INSTALL SIGN STRUCTURE (VERSATILE TRUSS) LB 38,700.0 11,610.00

4,500.000061 568046 REMOVE SIGN STRUCTURE (EA) EA 1.0 4,500.00

32.000062 681103 3" PLASTIC PIPE (EDGE DRAIN) LF 950.0 30,400.00

4.000063 810120 REMOVE PAVEMENT MARKER EA 770.0 3,080.00

85.000064 810170 DELINEATOR (CLASS 1) EA 7.0 595.00

44.000065 810190 GUARD RAILING DELINEATOR EA 20.0 880.00

8.000066 810230 PAVEMENT MARKER (RETROREFLECTIVE) EA 770.0 6,160.00

10.000067 037137 CONCRETE BARRIER MARKER EA 12.0 120.00

150.000068 820250 REMOVE ROADSIDE SIGN EA 3.0 450.00

35.000069 820710 FURNISH LAMINATED PANEL SIGN (1"-TYPE A) SQFT 550.0 19,250.00

34.000070 820720 FURNISH LAMINATED PANEL SIGN (1"-TYPE B) SQFT 120.0 4,080.00

11.000071 820760 FURNISH SINGLE SHEET ALUMINUM SIGN (0.080"-UNFRAMED) SQFT 16.0 176.00

24.000072 820790 FURNISH SINGLE SHEET ALUMINUM SIGN (0.080"-FRAMED) SQFT 78.0 1,872.00

500.000073 820840 ROADSIDE SIGN - ONE POST EA 1.0 500.00

1,100.000074 820850 ROADSIDE SIGN - TWO POST EA 2.0 2,200.00

2,000.000075 820920 INSTALL ROADSIDE SIGN (LAMINATED WOOD BOX POST) EA 1.0 2,000.00
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07/18/2023Contract Number: 12-0R7504

Bid Opening Date: 07/18/2023

Contract Proposal of Low Bidder

PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION, INC.

Amount
Estimated
Quantity

Item Description
Item
Code

Item
No.

Bid
Unit of

Measure

2,300.000076 037142 FURNISH LAMINATED WOOD BOX POST (TYPE M) EA 2.0 4,600.00

47.000077 832007 MIDWEST GUARDRAIL SYSTEM (WOOD POST) LF 500.0 23,500.00

25.000078 037719 BARRIER MARKERS EA 62.0 1,550.00

2,500.000079 839580 END ANCHOR ASSEMBLY (TYPE SFT-M) EA 3.0 7,500.00

5,170.000080 015299 ALTERNATIVE IN-LINE TERMINAL TL-3 EA 2.0 10,340.00

45,000.000081 015019 ALTERNATIVE CRASH CUSHION TL-3 EA 1.0 45,000.00

285.000082 839649 CONCRETE BARRIER (TYPE 60MS) LF 110.0 31,350.00

25.000083 839752 REMOVE GUARDRAIL LF 55.0 1,375.00

2.500084 840502 THERMOPLASTIC TRAFFIC STRIPE (ENHANCED WET NIGHT VISIBILITY) LF 8,580.0 21,450.00

8.000085 840516 THERMOPLASTIC PAVEMENT MARKING (ENHANCED WET NIGHT VISIBILITY) SQFT 660.0 5,280.00

0.180086 840656 PAINT TRAFFIC STRIPE (2-COAT) LF 11,200.0 2,016.00

0.750087 846020 REMOVE PAINTED TRAFFIC STRIPE LF 11,200.0 8,400.00

0.700088 846030 REMOVE THERMOPLASTIC TRAFFIC STRIPE LF 16,100.0 11,270.00

11.000089 846035 REMOVE THERMOPLASTIC PAVEMENT MARKING SQFT 320.0 3,520.00

3.850090 847218 6" TRAFFIC STRIPE TAPE WITH CONTRAST (WARRANTY) LF 15,600.0 60,060.00

16.000091 847224 8" TRAFFIC STRIPE TAPE WITH CONTRAST (WARRANTY) LF 280.0 4,480.00

175,000.000092 013420 TRAFFIC CENSUS STATION SYSTEMS LS 175,000.00LUMP SUM

45,000.000093 872131 MODIFYING LIGHTING SYSTEMS LS 45,000.00LUMP SUM

205,000.000094 999990 MOBILIZATION LS 205,000.00LUMP SUM

$2,813,348.00Bid Amount:
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07/18/2023Contract Number: 12-0R7504

Bid Opening Date: 07/18/2023

Summary of Remaining Bidders

Item

FourthSecond Third

Bid Bid BidAmount Amount Amount

Fifth

Bid Amount

0001 3,500.004,000.00 1,235.00 3,500.004,000.00 1,235.00 3,000.00 3,000.00

0002 400,000.00200,000.00 78,000.00 2,000.001,000.00 390.00 2,300.00 460,000.00

0003 12,000.0012,000.00 12,000.00 2,000.002,000.00 2,000.00 2,000.00 12,000.00

0004 2,000.002,000.00 2,000.00 200.00200.00 200.00 200.00 2,000.00

0005 26,000.0033,000.00 34,385.00 26,000.0033,000.00 34,385.00 48,000.00 48,000.00

0006 500,000.00200,000.00 186,550.00 500,000.00200,000.00 186,550.00 292,000.00 292,000.00

0007 420.00210.00 546.00 10.005.00 13.00 5.35 224.70

0008 15,000.0010,000.00 7,800.00 75.0050.00 39.00 72.00 14,400.00

0009 63,500.0076,200.00 89,154.00 25.0030.00 35.10 28.00 71,120.00

0010 20,000.0012,000.00 8,580.00 10,000.006,000.00 4,290.00 4,400.00 8,800.00

0011 5,000.0012,000.00 6,240.00 5,000.0012,000.00 6,240.00 14,300.00 14,300.00

0012 1,500.008,000.00 9,360.00 750.004,000.00 4,680.00 11,300.00 22,600.00

0013 25,400.0010,160.00 29,718.00 10.004.00 11.70 4.50 11,430.00

0014 10,000.002,000.00 9,360.00 2,500.00500.00 2,340.00 10,600.00 42,400.00

0015 10,000.0035,000.00 11,180.00 10,000.0035,000.00 11,180.00 30,000.00 30,000.00

0016 1,500.00850.00 780.00 1,500.00850.00 780.00 5,000.00 5,000.00

0017 3,700.001,110.00 3,152.40 10.003.00 8.52 15.00 5,550.00

0018 9,000.002,400.00 4,098.00 15.004.00 6.83 13.50 8,100.00

0019 1,000.001,200.00 1,664.00 250.00300.00 416.00 585.00 2,340.00

0020 11,400.007,600.00 12,730.00 6.004.00 6.70 5.75 10,925.00

0021 6,000.002,400.00 2,928.00 10.004.00 4.88 10.40 6,240.00

0022 5,000.002,500.00 2,340.00 5,000.002,500.00 2,340.00 12,500.00 12,500.00

0023 5,000.0010,000.00 3,250.00 5,000.0010,000.00 3,250.00 7,500.00 7,500.00

0024 1,480.002,960.00 7,696.00 1.002.00 5.20 0.50 740.00

0025 126,000.0050,400.00 62,022.60 700.00280.00 344.57 350.00 63,000.00

0026 20,000.0020,000.00 13,793.00 20,000.0020,000.00 13,793.00 35,000.00 35,000.00

0027 227,500.00218,400.00 405,750.80 125.00120.00 222.94 98.00 178,360.00

0028 10,000.001,000.00 8,060.00 10,000.001,000.00 8,060.00 12,000.00 12,000.00

0029 850.00850.00 705.50 1.001.00 0.83 3.75 3,187.50

0030 3,000.004,300.00 24,830.00 3,000.004,300.00 24,830.00 20,000.00 20,000.00

0031 5,750.005,462.50 8,671.00 5.004.75 7.54 6.40 7,360.00

0032 3,500.003,750.00 9,100.00 70.0075.00 182.00 125.00 6,250.00

0033 1,500.003,500.00 2,951.00 1,500.003,500.00 2,951.00 2,250.00 2,250.00
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07/18/2023Contract Number: 12-0R7504

Bid Opening Date: 07/18/2023

Summary of Remaining Bidders

Item

FourthSecond Third

Bid Bid BidAmount Amount Amount

Fifth

Bid Amount

0034 800.002,500.00 1,443.00 800.002,500.00 1,443.00 1,600.00 1,600.00

0035 2,300.004,500.00 21,710.00 2,300.004,500.00 21,710.00 5,900.00 5,900.00

0036 2,000.006,000.00 4,524.00 500.001,500.00 1,131.00 675.00 2,700.00

0037 420.00595.00 603.33 60.0085.00 86.19 70.50 493.50

0038 1,350.001,125.00 1,521.00 150.00125.00 169.00 160.00 1,440.00

0039 840.00945.00 1,403.22 40.0045.00 66.82 91.00 1,911.00

0040 3,010.002,150.00 6,372.60 7.005.00 14.82 7.50 3,225.00

0041 2,240.002,240.00 4,295.20 8.008.00 15.34 8.00 2,240.00

0042 1,620.002,160.00 2,854.80 9.0012.00 15.86 7.75 1,395.00

0043 2,500.003,500.00 4,290.00 10.0014.00 17.16 8.50 2,125.00

0044 12,500.009,000.00 15,925.00 25.0018.00 31.85 17.00 8,500.00

0045 800.00750.00 1,196.00 800.00750.00 1,196.00 1,400.00 1,400.00

0046 60,000.0092,000.00 86,008.00 75.00115.00 107.51 198.00 158,400.00

0047 15,000.0033,000.00 21,958.00 75.00165.00 109.79 198.00 39,600.00

0048 150,000.00208,200.00 217,338.00 250.00347.00 362.23 175.00 105,000.00

0049 4,800.003,680.00 6,382.40 30.0023.00 39.89 30.00 4,800.00

0050 3,000.002,300.00 4,433.00 30.0023.00 44.33 32.00 3,200.00

0051 2,130.001,633.00 2,307.50 30.0023.00 32.50 33.00 2,343.00

0052 2,200.002,400.00 2,860.00 1,100.001,200.00 1,430.00 5,100.00 10,200.00

0053 4,000.003,200.00 5,240.00 20.0016.00 26.20 9.00 1,800.00

0054 276,000.00253,000.00 307,464.00 600.00550.00 668.40 650.00 299,000.00

0055 270,000.00260,000.00 170,652.00 1,350.001,300.00 853.26 900.00 180,000.00

0056 9,000.0010,000.00 13,950.00 9.0010.00 13.95 14.80 14,800.00

0057 24,000.0020,000.00 28,080.00 15.0012.50 17.55 12.00 19,200.00

0058 71,400.0071,400.00 74,828.22 1,400.001,400.00 1,467.22 1,650.00 84,150.00

0059 251,550.00212,850.00 257,742.00 6.505.50 6.66 7.10 274,770.00

0060 11,610.0015,480.00 14,706.00 0.300.40 0.38 0.55 21,285.00

0061 3,500.005,500.00 6,292.00 3,500.005,500.00 6,292.00 8,950.00 8,950.00

0062 57,000.0023,750.00 16,976.50 60.0025.00 17.87 27.00 25,650.00

0063 3,080.001,540.00 4,004.00 4.002.00 5.20 2.15 1,655.50

0064 700.00420.00 637.00 100.0060.00 91.00 100.00 700.00

0065 700.00700.00 702.00 35.0035.00 35.10 33.00 660.00

0066 6,160.005,082.00 8,008.00 8.006.60 10.40 7.00 5,390.00
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07/18/2023Contract Number: 12-0R7504

Bid Opening Date: 07/18/2023

Summary of Remaining Bidders

Item

FourthSecond Third

Bid Bid BidAmount Amount Amount

Fifth

Bid Amount

0067 600.00540.00 468.00 50.0045.00 39.00 36.50 438.00

0068 450.00600.00 1,365.00 150.00200.00 455.00 375.00 1,125.00

0069 18,150.0017,600.00 18,216.00 33.0032.00 33.12 39.00 21,450.00

0070 3,840.003,720.00 3,780.00 32.0031.00 31.50 26.60 3,192.00

0071 192.00320.00 216.00 12.0020.00 13.50 12.00 192.00

0072 1,950.001,716.00 1,779.18 25.0022.00 22.81 19.50 1,521.00

0073 500.00520.00 682.50 500.00520.00 682.50 560.00 560.00

0074 2,000.002,400.00 2,210.00 1,000.001,200.00 1,105.00 900.00 1,800.00

0075 1,500.002,200.00 2,600.00 1,500.002,200.00 2,600.00 2,100.00 2,100.00

0076 6,000.004,600.00 7,800.00 3,000.002,300.00 3,900.00 3,200.00 6,400.00

0077 20,000.0019,500.00 36,725.00 40.0039.00 73.45 42.00 21,000.00

0078 3,100.001,240.00 1,612.00 50.0020.00 26.00 42.50 2,635.00

0079 6,000.006,000.00 6,513.00 2,000.002,000.00 2,171.00 2,150.00 6,450.00

0080 12,000.0011,200.00 11,960.00 6,000.005,600.00 5,980.00 6,300.00 12,600.00

0081 50,000.0041,000.00 50,700.00 50,000.0041,000.00 50,700.00 59,000.00 59,000.00

0082 38,500.0040,700.00 72,050.00 350.00370.00 655.00 830.00 91,300.00

0083 825.001,100.00 1,215.50 15.0020.00 22.10 20.25 1,113.75

0084 25,740.0021,879.00 27,885.00 3.002.55 3.25 2.75 23,595.00

0085 5,280.004,620.00 6,864.00 8.007.00 10.40 7.50 4,950.00

0086 2,240.0013,440.00 2,576.00 0.201.20 0.23 1.30 14,560.00

0087 11,200.006,160.00 10,976.00 1.000.55 0.98 0.60 6,720.00

0088 16,100.008,855.00 14,651.00 1.000.55 0.91 0.60 9,660.00

0089 3,840.00800.00 4,576.00 12.002.50 14.30 2.65 848.00

0090 62,400.0085,800.00 78,156.00 4.005.50 5.01 5.85 91,260.00

0091 4,480.004,480.00 5,532.80 16.0016.00 19.76 17.00 4,760.00

0092 150,000.00145,000.00 190,490.44 150,000.00145,000.00 190,490.44 185,000.00 185,000.00

0093 40,000.0038,000.00 21,562.00 40,000.0038,000.00 21,562.00 26,000.00 26,000.00

0094 320,000.00297,000.00 117,130.00 320,000.00297,000.00 117,130.00 300,000.00 300,000.00

$2,997,842.50 $3,077,628.49 $3,599,597.00Bid Amount: $3,613,289.95
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07/18/2023Contract Number: 12-0R7504

Bid Opening Date: 07/18/2023

Summary of Remaining Bidders

Item

Sixth

Bid Amount

0001 2,700.002,700.00

0002 216,000.001,080.00

0003 12,000.002,000.00

0004 2,000.00200.00

0005 32,400.0032,400.00

0006 432,000.00432,000.00

0007 226.805.40

0008 16,200.0081.00

0009 117,957.6046.44

0010 21,600.0010,800.00

0011 21,600.0021,600.00

0012 10,800.005,400.00

0013 32,918.4012.96

0014 25,920.006,480.00

0015 10,800.0010,800.00

0016 2,700.002,700.00

0017 3,096.908.37

0018 4,536.007.56

0019 1,620.00405.00

0020 12,312.006.48

0021 2,820.004.70

0022 4,860.004,860.00

0023 2,700.002,700.00

0024 725.200.49

0025 48,600.00270.00

0026 54,000.0054,000.00

0027 147,420.0081.00

0028 27,000.0027,000.00

0029 680.000.80

0030 48,600.0048,600.00

0031 8,383.507.29

0032 9,180.00183.60

0033 5,400.005,400.00
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07/18/2023Contract Number: 12-0R7504

Bid Opening Date: 07/18/2023

Summary of Remaining Bidders

Item

Sixth

Bid Amount

0034 5,400.005,400.00

0035 21,600.0021,600.00

0036 4,363.201,090.80

0037 584.4383.49

0038 1,555.20172.80

0039 1,360.8064.80

0040 6,131.8014.26

0041 4,174.8014.91

0042 2,761.2015.34

0043 4,160.0016.64

0044 15,390.0030.78

0045 1,155.601,155.60

0046 108,000.00135.00

0047 32,400.00162.00

0048 187,920.00313.20

0049 5,184.0032.40

0050 3,240.0032.40

0051 2,300.4032.40

0052 2,376.001,188.00

0053 5,400.0027.00

0054 869,400.001,890.00

0055 432,000.002,160.00

0056 108,000.00108.00

0057 43,200.0027.00

0058 165,240.003,240.00

0059 229,878.005.94

0060 41,796.001.08

0061 5,400.005,400.00

0062 30,780.0032.40

0063 1,663.202.16

0064 378.0054.00

0065 658.8032.94

0066 5,490.107.13
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07/18/2023Contract Number: 12-0R7504

Bid Opening Date: 07/18/2023

Summary of Remaining Bidders

Item

Sixth

Bid Amount

0067 259.2021.60

0068 810.00270.00

0069 19,008.0034.56

0070 4,924.8041.04

0071 1,036.8064.80

0072 2,106.0027.00

0073 702.00702.00

0074 1,620.00810.00

0075 1,620.001,620.00

0076 3,240.001,620.00

0077 21,010.0042.02

0078 1,339.2021.60

0079 6,480.002,160.00

0080 11,966.405,983.20

0081 44,107.2044,107.20

0082 77,220.00702.00

0083 653.4011.88

0084 23,680.802.76

0085 4,989.607.56

0086 14,560.001.30

0087 6,720.000.60

0088 9,660.000.60

0089 864.002.70

0090 92,664.005.94

0091 4,838.4017.28

0092 199,800.00199,800.00

0093 35,078.4035,078.40

0094 464,400.00464,400.00

$4,744,456.13Bid Amount:
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07/18/2023Contract Number: 12-0R7504

Bid Opening Date: 07/18/2023



LIST OF SUBCONTRACTORS

12-0R7504

12-ORA-5-33.7/35.4

7/18/2023

BIDDER ID NAME AND ADDRESS LICENSE NUMBER DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

PAGE S1

7/18/2023

ALL AMERICAN ASPHALT ITEM 48-52 (100%)VC0000006260

267073CORONA CA

HARBER COMPANIES ITEM 57 (100%)VC0000006260

657614SAN BERNARDINO CA

TRAFFIC LOOPS CRACKFILLING, INC. ITEM 92 (100%)VC0000006260

652956ANAHEIM CA

TRAFFIC LOOPS CRACKFILLING, INC. ITEM 93 (100%)VC0000006260

652956ANAHEIM CA

ALCORN FENCE COMPANY ITEM 24 (100%)VC0000006260

122954DUARTE CA

ALCORN FENCE COMPANY ITEM 65 (100%)VC0000006260

122954DUARTE CA

ALCORN FENCE COMPANY ITEM 77, 79 (100%)VC0000006260

122954DUARTE CA

ALCORN FENCE COMPANY ITEM 80-81 (100%)VC0000006260

122954DUARTE CA

ALCORN FENCE COMPANY ITEM 83 (100%)VC0000006260

122954DUARTE CA

MARINA LANDSCAPE, INC. ITEM 29-45 (100%)VC0000006260

492862GARDEN GROVE CA

BC TRAFFIC SPECIALIST ITEM 1 (100%)VC0000006260

CONTINUED ON NEXT PAGE

877686GARDEN GROVE CA



LIST OF SUBCONTRACTORS

12-0R7504

12-ORA-5-33.7/35.4

7/18/2023

BIDDER ID NAME AND ADDRESS LICENSE NUMBER DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

PAGE S2

7/18/2023

BC TRAFFIC SPECIALIST ITEM 7 (100%)VC0000006260

877686GARDEN GROVE CA

BC TRAFFIC SPECIALIST ITEM 63 (100%)VC0000006260

877686GARDEN GROVE CA

BC TRAFFIC SPECIALIST ITEM 66 (100%)VC0000006260

877686GARDEN GROVE CA

BC TRAFFIC SPECIALIST ITEM 84-91 (100%)VC0000006260

877686GARDEN GROVE CA

BC TRAFFIC SPECIALIST ITEM 58-61 (100%)VC0000006260

877686GARDEN GROVE CA

BC TRAFFIC SPECIALIST ITEM 68-76 (100%)VC0000006260

877686GARDEN GROVE CA

BLANCO CONSTRUCTION ITEM 23 (100%)VC0000006260

875821RIVERSIDE CA

BLANCO CONSTRUCTION ITEM 54 (100%)VC0000006260

875821RIVERSIDE CA

BLANCO CONSTRUCTION ITEM 55 (100%)VC0000006260

875821RIVERSIDE CA

BLANCO CONSTRUCTION ITEM 62 (100%)VC0000006260

875821RIVERSIDE CA

BLANCO CONSTRUCTION ITEM 82 (100%)VC0000006260

CONTINUED ON NEXT PAGE

875821RIVERSIDE CA
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12-ORA-5-33.7/35.4
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BIDDER ID NAME AND ADDRESS LICENSE NUMBER DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

PAGE S3

7/18/2023

GLOBAL ROAD SEALING, INC. ITEM 56 (100%)VC0000006260

757584GARDEN GROVE CA

HI-WAY SAFETY RENTALS, INC ITEM 5 (100%)VC0000006260

934148CHINO CA



LIST OF SUBCONTRACTORS

12-0R7504

12-ORA-5-33.7/35.4

7/18/2023

BIDDER ID NAME AND ADDRESS LICENSE NUMBER DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

PAGE S4

7/18/2023

RE MASON ENGINEERING ITEM 57 (46%)VC0000007931

1064766FRESNO CA

RE MASON ENGINEERING GRIND EXISTING BRIDGE DECKVC0000007931

1064766FRESNO CA

GLOBAL ROAD SEALING, INC. ITEM 56 (100%)VC0000007931

757584GARDEN GROVE CA

MARINA LANDSCAPE, INC. ITEM 29 (100%)VC0000007931

492862ORANGE CA

MARINA LANDSCAPE, INC. ITEM 30 (100%)VC0000007931

492862ORANGE CA

MARINA LANDSCAPE, INC. ITEM 31 (100%)VC0000007931

492862ORANGE CA

MARINA LANDSCAPE, INC. ITEM 32 (100%)VC0000007931

492862ORANGE CA

MARINA LANDSCAPE, INC. ITEM 33 (100%)VC0000007931

492862ORANGE CA

MARINA LANDSCAPE, INC. ITEM 34 (100%)VC0000007931

492862ORANGE CA

MARINA LANDSCAPE, INC. ITEM 35 (100%)VC0000007931

492862ORANGE CA

MARINA LANDSCAPE, INC. ITEM 36 (100%)VC0000007931

CONTINUED ON NEXT PAGE

492862ORANGE CA
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PAGE S5

7/18/2023

MARINA LANDSCAPE, INC. ITEM 37 (100%)VC0000007931

492862ORANGE CA

MARINA LANDSCAPE, INC. ITEM 38 (100%)VC0000007931

492862ORANGE CA

MARINA LANDSCAPE, INC. ITEM 39 (100%)VC0000007931

492862ORANGE CA

MARINA LANDSCAPE, INC. ITEM 40 (100%)VC0000007931

492862ORANGE CA

MARINA LANDSCAPE, INC. ITEM 41 (100%)VC0000007931

492862ORANGE CA

MARINA LANDSCAPE, INC. ITEM 42 (100%)VC0000007931

492862ORANGE CA

MARINA LANDSCAPE, INC. ITEM 43 (100%)VC0000007931

492862ORANGE CA

MARINA LANDSCAPE, INC. ITEM 44 (100%)VC0000007931

492862ORANGE CA

MARINA LANDSCAPE, INC. ITEM 45 (100%)VC0000007931

492862ORANGE CA

ALL AMERICAN ASPHALT ITEM 48 (100%)VC0000007931

267076CORONA CA

ALL AMERICAN ASPHALT ITEM 49 (100%)VC0000007931

CONTINUED ON NEXT PAGE

267076CORONA CA
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PAGE S6

7/18/2023

ALL AMERICAN ASPHALT ITEM 50 (100%)VC0000007931

267076CORONA CA

ALL AMERICAN ASPHALT ITEM 51 (100%)VC0000007931

267076CORONA CA

ALL AMERICAN ASPHALT ITEM 52 (100%)VC0000007931

267076CORONA CA

ACE FENCE COMPANY ITEM 24 (100%)VC0000007931

996577LA PUENTE CA

ACE FENCE COMPANY ITEM 65 (100%)VC0000007931

996577LA PUENTE CA

ACE FENCE COMPANY ITEM 77 (100%)VC0000007931

996577LA PUENTE CA

ACE FENCE COMPANY ITEM 79 (100%)VC0000007931

996577LA PUENTE CA

ACE FENCE COMPANY ITEM 80 (100%)VC0000007931

996577LA PUENTE CA

ACE FENCE COMPANY ITEM 81 (92%)VC0000007931

996577LA PUENTE CA

ACE FENCE COMPANY ITEM 83 (100%)VC0000007931

996577LA PUENTE CA

ACE FENCE COMPANY FURNISH AND INSTALL CRASH CUSHIONVC0000007931

CONTINUED ON NEXT PAGE

996577LA PUENTE CA
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12-0R7504

12-ORA-5-33.7/35.4

7/18/2023

BIDDER ID NAME AND ADDRESS LICENSE NUMBER DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

PAGE S7

7/18/2023

TRAFFIC LOOPS CRACKFILLING, INC. ITEM 92 (100%)VC0000007931

652956ANAHEIM CA

TRAFFIC LOOPS CRACKFILLING, INC. ITEM 93 (100%)VC0000007931

652956ANAHEIM CA

BC TRAFFIC SPECIALISTS ITEM 7 (100%)VC0000007931

877686GARDEN GROVE CA

BC TRAFFIC SPECIALISTS ITEM 63 (100%)VC0000007931

877686GARDEN GROVE CA

BC TRAFFIC SPECIALISTS ITEM 66 (100%)VC0000007931

877686GARDEN GROVE CA

BC TRAFFIC SPECIALISTS ITEM 84 (100%)VC0000007931

877686GARDEN GROVE CA

BC TRAFFIC SPECIALISTS ITEM 85 (100%)VC0000007931

877686GARDEN GROVE CA

BC TRAFFIC SPECIALISTS ITEM 86 (100%)VC0000007931

877686GARDEN GROVE CA

BC TRAFFIC SPECIALISTS ITEM 87 (100%)VC0000007931

877686GARDEN GROVE CA

BC TRAFFIC SPECIALISTS ITEM 88 (100%)VC0000007931

877686GARDEN GROVE CA

BC TRAFFIC SPECIALISTS ITEM 89 (100%)VC0000007931

CONTINUED ON NEXT PAGE

877686GARDEN GROVE CA
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7/18/2023

BIDDER ID NAME AND ADDRESS LICENSE NUMBER DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

PAGE S8

7/18/2023

BC TRAFFIC SPECIALISTS ITEM 90 (100%)VC0000007931

877686GARDEN GROVE CA

BC TRAFFIC SPECIALISTS ITEM 91 (100%)VC0000007931

877686GARDEN GROVE CA

ROUCH REBAR ITEM 58 (23%)VC0000007931

954751LONG BEACH CA

ROUCH REBAR ITEM 82 (8%)VC0000007931

954751LONG BEACH CA

ROUCH REBAR FURNISH REBAR CAGEVC0000007931

954751LONG BEACH CA

ROUCH REBAR FURNISH AND PLACE REBARVC0000007931

954751LONG BEACH CA

SYNERGY TRAFFIC CONTROL, INC. ITEM 6 (57%)VC0000007931

931953GARDENA CA

SYNERGY TRAFFIC CONTROL, INC. 73 SHIFTS OF TRAFFIC CONTROLVC0000007931

931953GARDENA CA
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12-0R7504

12-ORA-5-33.7/35.4

7/18/2023

BIDDER ID NAME AND ADDRESS LICENSE NUMBER DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

PAGE S9

7/18/2023

DEES BURKE ENGINEERING CONSTRUCTORS ITEM 82 (26%)VC0000020938

1012305ONTARIO CA

DEES BURKE ENGINEERING CONSTRUCTORS FROM, POUR, STRIP CONCRETE BARRIERVC0000020938

1012305ONTARIO CA

DB ELECTRIC, INC. ITEM 92 (100%)VC0000020938

1010474EASTVALE CA

DB ELECTRIC, INC. ITEM 93 (100%)VC0000020938

1010474EASTVALE CA

ALCORN FENCE COMPANY ITEM 24 (100%)VC0000020938

122954DUARTE CA

ALCORN FENCE COMPANY ITEM 81 (92%)VC0000020938

122954DUARTE CA

ALCORN FENCE COMPANY ITEM 83 (62%)VC0000020938

122954DUARTE CA

ALCORN FENCE COMPANY ITEMS 24,65,77,79,80VC0000020938

122954DUARTE CA

ALCORN FENCE COMPANY ALTERNATIVE CRASH CUSHION TL-3VC0000020938

122954DUARTE CA

ALCORN FENCE COMPANY REMOVE GUARDRAILVC0000020938

122954DUARTE CA

SYNERGY TRAFFIC CONTROL ITEM 5 (100%)VC0000020938

CONTINUED ON NEXT PAGE

931953GARDENA CA
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7/18/2023

BIDDER ID NAME AND ADDRESS LICENSE NUMBER DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

PAGE S10

7/18/2023

SYNERGY TRAFFIC CONTROL ITEM 8 (100%)VC0000020938

931953GARDENA CA

PAYCO SPECIALTIES, INC. ITEM 1 (100%)VC0000020938

298637CHULA VISTA CA

PAYCO SPECIALTIES, INC. ITEMS 1,7,63,66,84,85,86,87,88,89,90,91VC0000020938

298637CHULA VISTA CA

FERREIRA ITEM 58 (100%)VC0000020938

985180RANCHO CUCAMONGA CA

FERREIRA ITEMS 58,59,60,61,69VC0000020938

985180RANCHO CUCAMONGA CA



LIST OF SUBCONTRACTORS
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12-ORA-5-33.7/35.4

7/18/2023

BIDDER ID NAME AND ADDRESS LICENSE NUMBER DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

PAGE S11

7/18/2023

TRAFFIC LOOPS CRACKFILLING INC ITEM 92 (100%)VC0000101310

652956ANAHEIM CA

TRAFFIC LOOPS CRACKFILLING INC ITEM 93 (100%)VC0000101310

652956ANAHEIM CA

ABSL CONSTRUCTION ITEM 57 (95%)VC0000101310

621781HAYWARD CA

ABSL CONSTRUCTION EXCLUDES SUPPORTVC0000101310

621781HAYWARD CA

ROUCH REBAR INC ITEM 58 (22%)VC0000101310

954751LONG BEACH CA

ROUCH REBAR INC ITEM 82 (6%)VC0000101310

954751LONG BEACH CA

ROUCH REBAR INC REINFORCING STEEL ONLYVC0000101310

954751LONG BEACH CA

ROUCH REBAR INC REINFORCING STEEL ONLYVC0000101310

954751LONG BEACH CA

PAYCO SPECIALTIES ITEM 1 (63%)VC0000101310

298637CHULA VISTA CA

PAYCO SPECIALTIES ITEM 7 (100%)VC0000101310

298637CHULA VISTA CA

PAYCO SPECIALTIES ITEM 63 (100%)VC0000101310

CONTINUED ON NEXT PAGE

298637CHULA VISTA CA
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PAGE S12

7/18/2023

PAYCO SPECIALTIES ITEM 66 (100%)VC0000101310

298637CHULA VISTA CA

PAYCO SPECIALTIES ITEM 84 (100%)VC0000101310

298637CHULA VISTA CA

PAYCO SPECIALTIES STRIPING ONLYVC0000101310

298637CHULA VISTA CA

PAYCO SPECIALTIES ITEM 85 (100%)VC0000101310

298637CHULA VISTA CA

PAYCO SPECIALTIES ITEM 86 (100%)VC0000101310

298637CHULA VISTA CA

PAYCO SPECIALTIES ITEM 87 (100%)VC0000101310

298637CHULA VISTA CA

PAYCO SPECIALTIES ITEM 88 (100%)VC0000101310

298637CHULA VISTA CA

PAYCO SPECIALTIES ITEM 89 (100%)VC0000101310

298637CHULA VISTA CA

PAYCO SPECIALTIES ITEM 90 (100%)VC0000101310

298637CHULA VISTA CA

PAYCO SPECIALTIES ITEM 91 (100%)VC0000101310

298637CHULA VISTA CA

MARTINEZ LANDSCAPE CO INC ITEM 29 (100%)VC0000101310

CONTINUED ON NEXT PAGE

776616SYLMAR CA
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PAGE S13

7/18/2023

MARTINEZ LANDSCAPE CO INC ITEM 30 (100%)VC0000101310

776616SYLMAR CA

MARTINEZ LANDSCAPE CO INC ITEM 31 (100%)VC0000101310

776616SYLMAR CA

MARTINEZ LANDSCAPE CO INC ITEM 32 (100%)VC0000101310

776616SYLMAR CA

MARTINEZ LANDSCAPE CO INC ITEM 33 (100%)VC0000101310

776616SYLMAR CA

MARTINEZ LANDSCAPE CO INC ITEM 34 (100%)VC0000101310

776616SYLMAR CA

MARTINEZ LANDSCAPE CO INC ITEM 35 (100%)VC0000101310

776616SYLMAR CA

MARTINEZ LANDSCAPE CO INC ITEM 36 (100%)VC0000101310

776616SYLMAR CA

MARTINEZ LANDSCAPE CO INC ITEM 37 (100%)VC0000101310

776616SYLMAR CA

MARTINEZ LANDSCAPE CO INC ITEM 38 (100%)VC0000101310

776616SYLMAR CA

MARTINEZ LANDSCAPE CO INC ITEM 39 (100%)VC0000101310

776616SYLMAR CA

MARTINEZ LANDSCAPE CO INC ITEM 40 (100%)VC0000101310

CONTINUED ON NEXT PAGE

776616SYLMAR CA
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7/18/2023

MARTINEZ LANDSCAPE CO INC ITEM 41 (100%)VC0000101310

776616SYLMAR CA

MARTINEZ LANDSCAPE CO INC ITEM 42 (100%)VC0000101310

776616SYLMAR CA

MARTINEZ LANDSCAPE CO INC ITEM 43 (100%)VC0000101310

776616SYLMAR CA

MARTINEZ LANDSCAPE CO INC ITEM 44 (100%)VC0000101310

776616SYLMAR CA

MARTINEZ LANDSCAPE CO INC ITEM 45 (100%)VC0000101310

776616SYLMAR CA

ALCON FENCE COMPANY ITEM 65 (87%)VC0000101310

122954DUARTE CA

ALCON FENCE COMPANY ITEM 77 (99%)VC0000101310

122954DUARTE CA

ALCON FENCE COMPANY ITEM 79 (100%)VC0000101310

122954DUARTE CA

ALCON FENCE COMPANY ITEM 80 (100%)VC0000101310

122954DUARTE CA

ALCON FENCE COMPANY EXCLUDES SUPPORTVC0000101310

122954DUARTE CA

ALCON FENCE COMPANY EXCLUDES SUPPORTVC0000101310

CONTINUED ON NEXT PAGE

122954DUARTE CA
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7/18/2023

GLOBAL ROAD SEALING INC ITEM 56 (44%)VC0000101310

757584GARDEN GROVE CA

GLOBAL ROAD SEALING INC EXCLUDES SUPPORTVC0000101310

757584GARDEN GROVE CA

DEES BURKE ENGINEERING CONSTRUCTORS LLC ITEM 82 (59%)VC0000101310

1012305PASADENA CA

DEES BURKE ENGINEERING CONSTRUCTORS LLC FORM & POUR ONLYVC0000101310

1012305PASADENA CA

MARNERI TRAFFIC CONTROL INC ITEM 5 (80%)VC0000101310

1017741FALLBROOK CA

MARNERI TRAFFIC CONTROL INC ITEM 6 (63%)VC0000101310

1017741FALLBROOK CA

MARNERI TRAFFIC CONTROL INC EXCLUDES SUPPORTVC0000101310

1017741FALLBROOK CA

MARNERI TRAFFIC CONTROL INC LANE CLOSURES ONLYVC0000101310

1017741FALLBROOK CA
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7/18/2023

BC TRAFFIC SPECIALIST ITEM 1 (100%)VC1700000908

877686GARDEN GROVE CA

BC TRAFFIC SPECIALIST ITEM 7 (100%)VC1700000908

877686GARDEN GROVE CA

BC TRAFFIC SPECIALIST ITEM 63 (100%)VC1700000908

877686GARDEN GROVE CA

BC TRAFFIC SPECIALIST ITEM 66 (100%)VC1700000908

877686GARDEN GROVE CA

BC TRAFFIC SPECIALIST ITEM 84 (100%)VC1700000908

877686GARDEN GROVE CA

BC TRAFFIC SPECIALIST ITEM 85 (100%)VC1700000908

877686GARDEN GROVE CA

BC TRAFFIC SPECIALIST ITEM 86 (100%)VC1700000908

877686GARDEN GROVE CA

BC TRAFFIC SPECIALIST ITEM 87 (100%)VC1700000908

877686GARDEN GROVE CA

BC TRAFFIC SPECIALIST ITEM 88 (100%)VC1700000908

877686GARDEN GROVE CA

BC TRAFFIC SPECIALIST ITEM 89 (100%)VC1700000908

877686GARDEN GROVE CA

BC TRAFFIC SPECIALIST ITEM 90 (100%)VC1700000908

CONTINUED ON NEXT PAGE

877686GARDEN GROVE CA
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7/18/2023

BC TRAFFIC SPECIALIST ITEM 91 (100%)VC1700000908

877686GARDEN GROVE CA

FERREIRA COASTAL CONSTRUCTION CO ITEM 24 (100%)VC1700000908

985180RANCHO CUCAMONGA CA

FERREIRA COASTAL CONSTRUCTION CO ITEM 65 (100%)VC1700000908

985180RANCHO CUCAMONGA CA

FERREIRA COASTAL CONSTRUCTION CO ITEM 77 (100%)VC1700000908

985180RANCHO CUCAMONGA CA

FERREIRA COASTAL CONSTRUCTION CO ITEM 79 (100%)VC1700000908

985180RANCHO CUCAMONGA CA

FERREIRA COASTAL CONSTRUCTION CO ITEM 80 (100%)VC1700000908

985180RANCHO CUCAMONGA CA

FERREIRA COASTAL CONSTRUCTION CO ITEM 81 (100%)VC1700000908

985180RANCHO CUCAMONGA CA

FERREIRA COASTAL CONSTRUCTION CO ITEM 83 (100%)VC1700000908

985180RANCHO CUCAMONGA CA

GLOBAL ROAD SEALING ITEM 56 (100%)VC1700000908

757584GARDEN GROVE CA

GLOBAL ROAD SEALING ITEM 92-P (16.80%)VC1700000908

757584GARDEN GROVE CA

GLOBAL ROAD SEALING ISOLATION JOINT SEAL (ASPHALT RUBBER)VC1700000908

CONTINUED ON NEXT PAGE

757584GARDEN GROVE CA
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PAGE S18

7/18/2023

GLOBAL ROAD SEALING TRAFFIC CENSUS STATION SYSTEMS-PARTIAL LOOPS

DETECTOR & PIEZO SENSOR)

VC1700000908

757584GARDEN GROVE CA

STATEWIDE SAFETY SYSTEMS ITEM 24 (100%)VC1700000908

975518SANTA ANA CA

STATEWIDE SAFETY SYSTEMS ITEM 68 (100%)VC1700000908

975518SANTA ANA CA

STATEWIDE SAFETY SYSTEMS ITEM 69 (100%)VC1700000908

975518SANTA ANA CA

STATEWIDE SAFETY SYSTEMS ITEM 70 (100%)VC1700000908

975518SANTA ANA CA

STATEWIDE SAFETY SYSTEMS ITEM 71 (100%)VC1700000908

975518SANTA ANA CA

STATEWIDE SAFETY SYSTEMS ITEM 72 (100%)VC1700000908

975518SANTA ANA CA

STATEWIDE SAFETY SYSTEMS ITEM 73 (100%)VC1700000908

975518SANTA ANA CA

STATEWIDE SAFETY SYSTEMS ITEM 74 (100%)VC1700000908

975518SANTA ANA CA

STATEWIDE SAFETY SYSTEMS ITEM 75 (100%)VC1700000908

975518SANTA ANA CA

STATEWIDE SAFETY SYSTEMS ITEM 76 (100%)VC1700000908

CONTINUED ON NEXT PAGE

975518SANTA ANA CA
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STATEWIDE SAFETY SYSTEMS ITEM 77 (100%)VC1700000908

975518SANTA ANA CA

STATEWIDE SAFETY SYSTEMS ITEM 78 (100%)VC1700000908

975518SANTA ANA CA

STATEWIDE SAFETY SYSTEMS ITEM 79 (100%)VC1700000908

975518SANTA ANA CA

MAVERICK ROCK BREAKING ITEM 21 (100%)VC1700000908

1031277WILDOMAR CA

MAVERICK ROCK BREAKING ITEM 26 (100%)VC1700000908

1031277WILDOMAR CA

MAVERICK ROCK BREAKING ITEM 28 (100%)VC1700000908

1031277WILDOMAR CA

MAVERICK ROCK BREAKING ITEM 29 (100%)VC1700000908

1031277WILDOMAR CA

MAVERICK ROCK BREAKING ITEM 30 (100%)VC1700000908

1031277WILDOMAR CA

MAVERICK ROCK BREAKING ITEM 31 (100%)VC1700000908

1031277WILDOMAR CA

MAVERICK ROCK BREAKING ITEM 33 (100%)VC1700000908

1031277WILDOMAR CA

MAVERICK ROCK BREAKING ITEM 45 (100%)VC1700000908

CONTINUED ON NEXT PAGE
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R.J.NOBLE ITEM 48 (100%)VC1700000908

782908ORANGE CA

R.J.NOBLE ITEM 52 (100%)VC1700000908

782908ORANGE CA

FULL TRAFFIC MAINTENANCE,INC ITEM 6 (100%)VC1700000908

780910CORONA CA
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PAYCO SPECIALTIES, INC. ITEM 1 (100%)VC2100000646

298637CHULA VISTA CA

PAYCO SPECIALTIES, INC. ITEM 7 (100%)VC2100000646

298637CHULA VISTA CA

PAYCO SPECIALTIES, INC. ITEM 63 (100%)VC2100000646

298637CHULA VISTA CA

PAYCO SPECIALTIES, INC. ITEM 66 (100%)VC2100000646

298637CHULA VISTA CA

PAYCO SPECIALTIES, INC. ITEM 84 (100%)VC2100000646

298637CHULA VISTA CA

PAYCO SPECIALTIES, INC. ITEM 85 (100%)VC2100000646

298637CHULA VISTA CA

PAYCO SPECIALTIES, INC. ITEM 86 (100%)VC2100000646

298637CHULA VISTA CA

PAYCO SPECIALTIES, INC. ITEM 87 (100%)VC2100000646

298637CHULA VISTA CA

PAYCO SPECIALTIES, INC. ITEM 88 (100%)VC2100000646

298637CHULA VISTA CA

PAYCO SPECIALTIES, INC. ITEM 89 (100%)VC2100000646

298637CHULA VISTA CA

PAYCO SPECIALTIES, INC. ITEM 90 (100%)VC2100000646

CONTINUED ON NEXT PAGE
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PAYCO SPECIALTIES, INC. ITEM 91 (100%)VC2100000646

298637CHULA VISTA CA

ALCORN FENCE COMPANY ITEM 24 (100%)VC2100000646

122954DUARTE CA

ALCORN FENCE COMPANY ITEM 65 (100%)VC2100000646

122954DUARTE CA

ALCORN FENCE COMPANY ITEM 77 (100%)VC2100000646

122954DUARTE CA

ALCORN FENCE COMPANY ITEM 79 (100%)VC2100000646

122954DUARTE CA

ALCORN FENCE COMPANY ITEM 80 (100%)VC2100000646

122954DUARTE CA

ALCORN FENCE COMPANY ITEM 81 (100%)VC2100000646

122954DUARTE CA

ALCORN FENCE COMPANY ITEM 83 (100%)VC2100000646

122954DUARTE CA

E & L GONZALEZ ENGINEERING CORP ITEM 54 (70%)VC2100000646

1081023RIVERSIDE CA

E & L GONZALEZ ENGINEERING CORP ITEM 55 (50%)VC2100000646

1081023RIVERSIDE CA

E & L GONZALEZ ENGINEERING CORP FURNISH AND INSTALL JOINTED PLAIN CONCRETE

PAVEMENT

VC2100000646

CONTINUED ON NEXT PAGE
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E & L GONZALEZ ENGINEERING CORP FURNISH AND INSTALL JOINTED PLAIN CONCRETE

PAVEMENT (RSC)

VC2100000646

1081023RIVERSIDE CA

MSL ELECTRIC INC ITEM 92 (100%)VC2100000646

822450ANAHEIM CA

MSL ELECTRIC INC ITEM 93 (100%)VC2100000646

822450ANAHEIM CA

RJ NOBLE CO ITEM 48 (100%)VC2100000646

782908ORANGE CA

RJ NOBLE CO ITEM 52 (100%)VC2100000646

782908ORANGE CA
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