



**State of California Department of Transportation  
Bid Summary**

**Bid Opening Date:** 05/03/2023

Page 1

**Contract Number:** 08-1M2204

05/03/2023

**Project ID:** 0821000094

SAN BERNARDINO COUNTY AT VARIOUS LOCATIONS.

**Contract Code:** C

**Location:** 08-SBd-15,138,173-Var

**Number of Items:** 69

Polyester concrete overlay and replace joint seals.

NO GOAL

**Federal Aid #1:** NONE

**Proposals Issued:** 5    **Total Number of Working Days:** 129    **Overrun/Underrun:** \$160,657.75

**Number of Bidders:** 5    **Engineers Est:** \$5,289,342.25    **% Over/Under Est:** 3.04%

Bid Rank	Bid Amount	Bidder Id	Bidder Information (Name / Address / License Number / Phone / Fax)	Preference
1	\$5,450,000.00	VC1800002280	MYERS & SONS CONSTRUCTION, LLC 45 MORRISON AVE SACRAMENTO CA 95838	CSLB# 1033752 Phone (916) 283-9950 Fax (916) 614-9520 CC PREF CLAIMED
2	\$6,317,317.00	VC0000017316	TRUEDELL CORPORATION OF CALIFORNIA, 1310 W. 23RD STREET TEMPE AZ 85282	CSLB# 00615058 Phone (602) 437-1711 CC PREF CLAIMED
3	\$6,419,000.00	VC1700004388	AMERICAN CIVIL CONSTRUCTORS WEST COAST, 2990 BAY VISTA COURT, SUITE D BENICIA CA 94510	CSLB# 01011546 Phone (707) 746-8028 Fax (707) 747-0593 CC PREF CLAIMED
4	\$7,265,580.82	VC0000015162	VELARDE CONCRETE CONSTRUCTION 523 S. BRAND BLVD., STE. #201 SAN FERNANDO CA 91340	CSLB# 00662355 Phone (818) 898-2300 SB PREF CLAIMED BID IS OVER SB PREFERENCE LIMITS

**Bid Opening Date:** 05/03/2023

Page 2

**Contract Number:** 08-1M2204

05/03/2023

5	\$7,679,350.15	VC2100000646	FEC FUTURE CONTRACTORS AND ENGINEERS 184 TECHNOLOGY DRIVE, SUITE 205 IRVINE CA 92618	CSLB# 00959988 Phone (948) 328-9758 Fax (949) 328-9768	SB PREF CLAIMED BID IS OVER SB PREFERENCE LIMITS
---	----------------	--------------	--	--	--

IN ACCORDANCE WITH G.C.14838, THE DEPARTMENT OF TRANSPORTATION SHALL APPLY THE SMALL BUSINESS PREFERENCE TO ELIGIBLE FIRMS FIRST, THEN APPLIES THE NON-SMALL BUSINESS PREFERENCE IF DOING SO WOULD NOT DISPLACE A SMALL BUSINESS FROM AWARD OF THE CONTRACT.

Contract Proposal of Low Bidder

Item No.	Item Code	Item Description	Unit of Measure	Estimated Quantity	Bid	Amount
0001	070030	LEAD COMPLIANCE PLAN	LS	LUMP SUM	1,460.00	1,460.00
0002	090100	TIME-RELATED OVERHEAD (WDAY)	WDAY	129.0	3,350.00	432,150.00
0003	090200	DISPUTE RESOLUTION ADVISOR ON-SITE MEETING	EA	4.0	2,000.00	8,000.00
0004	090207	HOURLY OFF-SITE DISPUTE-RESOLUTION-ADVISOR-RELATED TASKS	HR	10.0	200.00	2,000.00
0005	120090	CONSTRUCTION AREA SIGNS	LS	LUMP SUM	15,000.00	15,000.00
0006	120100	TRAFFIC CONTROL SYSTEM	LS	LUMP SUM	280,000.00	280,000.00
0007	120103	STATIONARY IMPACT ATTENUATOR VEHICLE	DAY	110.0	325.00	35,750.00
0008	120110	FLASHING ARROW SIGN	EA	1.0	128.00	128.00
0009	120120	TYPE III BARRICADE	EA	14.0	100.00	1,400.00
0010	120204	PORTABLE RADAR SPEED FEEDBACK SIGN SYSTEM DAY	EA	260.0	125.00	32,500.00
0011	120320	TEMPORARY BARRIER SYSTEM	LF	940.0	90.00	84,600.00
0012	124000	TEMPORARY PEDESTRIAN ACCESS ROUTE	LS	LUMP SUM	12,749.75	12,749.75
0013	128651	PORTABLE CHANGEABLE MESSAGE SIGN (EA)	EA	9.0	4,200.00	37,800.00
0014	128654	TEMPORARY AUTOMATED END OF QUEUE WARNING SYSTEM (TYPE 1) DAY	EA	110.0	125.00	13,750.00
0015	128658	END OF QUEUE MONITORING AND WARNING WITH TRUCK MOUNTED CHANGEABLE MESSAGE SIGN DAY	EA	55.0	175.00	9,625.00
0016	014105	ALTERNATIVE TEMPORARY CRASH CUSHION TL-3	EA	4.0	5,000.00	20,000.00
0017	130100	JOB SITE MANAGEMENT	LS	LUMP SUM	7,500.00	7,500.00
0018	130200	PREPARE WATER POLLUTION CONTROL PROGRAM	LS	LUMP SUM	1,500.00	1,500.00
0019	130620	TEMPORARY DRAINAGE INLET PROTECTION	EA	190.0	185.00	35,150.00
0020	130670	TEMPORARY REINFORCED SILT FENCE	LF	300.0	15.00	4,500.00
0021	130900	TEMPORARY CONCRETE WASHOUT	LS	LUMP SUM	5,000.00	5,000.00
0022	141103	REMOVE YELLOW THERMOPLASTIC TRAFFIC STRIPE (HAZARDOUS WASTE)	LF	8,270.0	4.00	33,080.00
0023	146001	CONTRACTOR-SUPPLIED BIOLOGIST (DAY)	DAY	87.0	800.00	69,600.00
0024	F 192003	STRUCTURE EXCAVATION (BRIDGE)	CY	175.0	295.00	51,625.00

Contract Proposal of Low Bidder

Item No.	Item Code	Item Description	Unit of Measure	Estimated Quantity	Bid	Amount
0025	F 193003	STRUCTURE BACKFILL (BRIDGE)	CY	175.0	260.00	45,500.00
0026	420203	GRIND EXISTING BRIDGE DECK	SQYD	4,374.0	37.00	161,838.00
0027	046491	STRUCTURAL CONCRETE, BRIDGE (RSC)	CY	60.0	1,535.00	92,100.00
0028	511118	CLEAN EXPANSION JOINT	LF	1,621.0	34.00	55,114.00
0029	519081	JOINT SEAL (MR 1/2")	LF	264.0	56.00	14,784.00
0030	519088	JOINT SEAL (MR 1")	LF	619.0	85.00	52,615.00
0031	046493	BONDED JOINT SEAL (MR 1 1/2")	LF	754.0	70.00	52,780.00
0032	F 520102	BAR REINFORCING STEEL (BRIDGE)	LB	8,550.0	18.50	158,175.00
0033	F 530200	STRUCTURAL SHOTCRETE	CY	11.0	2,500.00	27,500.00
0034	540120	SILANE WATERPROOFING TREATMENT	SQFT	830.0	15.00	12,450.00
0035	600001	PUBLIC SAFETY PLAN	LS	LUMP SUM	10,000.00	10,000.00
0036	600003	INJECT CRACK (EPOXY)	LF	192.0	145.00	27,840.00
0037	600011	RAPID SETTING CONCRETE (PATCH)	CF	490.0	170.00	83,300.00
0038	600013	REPAIR SPALLED SURFACE AREA	SQFT	3.0	1,200.00	3,600.00
0039	600033	REMOVE UNSOUND CONCRETE	CF	488.0	190.00	92,720.00
0040	600037	PREPARE CONCRETE BRIDGE DECK SURFACE	SQFT	227,995.0	0.25	56,998.75
0041	600041	FURNISH POLYESTER CONCRETE OVERLAY	CF	18,340.0	88.00	1,613,920.00
0042	F 600043	PLACE POLYESTER CONCRETE OVERLAY	SQFT	184,724.0	3.00	554,172.00
0043	F 600045	TREAT BRIDGE DECK	SQFT	43,271.0	0.50	21,635.50
0044	600047	FURNISH BRIDGE DECK TREATMENT MATERIAL	GAL	542.0	70.00	37,940.00
0045	600115	BRIDGE REMOVAL (PORTION), LOCATION A	LS	LUMP SUM	85,000.00	85,000.00
0046	600116	BRIDGE REMOVAL (PORTION), LOCATION B	LS	LUMP SUM	45,000.00	45,000.00
0047	810120	REMOVE PAVEMENT MARKER	EA	970.0	2.00	1,940.00
0048	810130	REMOVE DELINEATOR	EA	84.0	45.00	3,780.00

Contract Proposal of Low Bidder

Item No.	Item Code	Item Description	Unit of Measure	Estimated Quantity	Bid	Amount
0049	810190	GUARD RAILING DELINEATOR	EA	77.0	60.00	4,620.00
0050	810230	PAVEMENT MARKER (RETROREFLECTIVE)	EA	700.0	8.00	5,600.00
0051	810250	PAVEMENT MARKER (RETROREFLECTIVE-RECESSED)	EA	430.0	35.00	15,050.00
0052	820134	OBJECT MARKER (TYPE P)	EA	34.0	135.00	4,590.00
0053	840516	THERMOPLASTIC PAVEMENT MARKING (ENHANCED WET NIGHT VISIBILITY)	SQFT	340.0	15.00	5,100.00
0054	840583	6" TWO-COMPONENT PAINT TRAFFIC STRIPE	LF	17,500.0	4.00	70,000.00
0055	840584	8" TWO-COMPONENT PAINT TRAFFIC STRIPE	LF	1,320.0	5.00	6,600.00
0056	840616	6" TWO-COMPONENT PAINT TRAFFIC STRIPE (BROKEN 36-12)	LF	3,990.0	3.00	11,970.00
0057	840666	PAINT PAVEMENT MARKING (2-COAT)	SQFT	280.0	5.00	1,400.00
0058	846013	12" THERMOPLASTIC TRAFFIC STRIPE (ENHANCED WET NIGHT VISIBILITY)	LF	280.0	5.00	1,400.00
0059	846020	REMOVE PAINTED TRAFFIC STRIPE	LF	13,600.0	2.00	27,200.00
0060	846030	REMOVE THERMOPLASTIC TRAFFIC STRIPE	LF	18,500.0	2.00	37,000.00
0061	846035	REMOVE THERMOPLASTIC PAVEMENT MARKING	SQFT	730.0	5.00	3,650.00
0062	847082	6" TRAFFIC STRIPE TAPE WITH CONTRAST	LF	11,600.0	12.00	139,200.00
0063	847090	6" TRAFFIC STRIPE TAPE WITH CONTRAST (BROKEN 17-7)	LF	620.0	8.00	4,960.00
0064	847092	6" TRAFFIC STRIPE TAPE WITH CONTRAST (BROKEN 36-12)	LF	14,100.0	6.00	84,600.00
0065	847096	8" TRAFFIC STRIPE TAPE WITH CONTRAST	LF	520.0	20.00	10,400.00
0066	847098	8" TRAFFIC STRIPE TAPE WITH CONTRAST (BROKEN 12-3)	LF	200.0	15.00	3,000.00
0067	847194	CONTRAST STRIPE PAINT (1-COAT)	LF	3,090.0	1.00	3,090.00
0068	870009	MAINTAINING EXISTING TRAFFIC MANAGEMENT SYSTEM ELEMENTS DURING CONSTRUCTION	LS	LUMP SUM	5,000.00	5,000.00
0069	999990	MOBILIZATION	LS	LUMP SUM	500,000.00	500,000.00
					<b>Bid Amount:</b>	<b>\$5,450,000.00</b>

**Summary of Remaining Bidders**

Item	Second		Third		Fourth		Fifth	
	Bid	Amount	Bid	Amount	Bid	Amount	Bid	Amount
0001	5,000.00	5,000.00	3,500.00	3,500.00	2,918.75	2,918.75	2,750.00	2,750.00
0002	1,200.00	154,800.00	4,750.00	612,750.00	500.00	64,500.00	1,760.00	227,040.00
0003	2,000.00	8,000.00	2,000.00	8,000.00	2,000.00	8,000.00	2,000.00	8,000.00
0004	200.00	2,000.00	200.00	2,000.00	200.00	2,000.00	200.00	2,000.00
0005	16,000.00	16,000.00	15,000.00	15,000.00	17,250.00	17,250.00	22,000.00	22,000.00
0006	550,000.00	550,000.00	425,000.00	425,000.00	639,163.40	639,163.40	385,000.00	385,000.00
0007	260.00	28,600.00	300.00	33,000.00	382.91	42,120.10	1,100.00	121,000.00
0008	1,200.00	1,200.00	3,000.00	3,000.00	3,540.00	3,540.00	16,500.00	16,500.00
0009	146.00	2,044.00	100.00	1,400.00	120.00	1,680.00	88.00	1,232.00
0010	50.00	13,000.00	60.00	15,600.00	66.00	17,160.00	55.00	14,300.00
0011	58.00	54,520.00	26.00	24,440.00	55.00	51,700.00	46.20	43,428.00
0012	1,800.00	1,800.00	1,750.00	1,750.00	2,250.00	2,250.00	5,500.00	5,500.00
0013	2,700.00	24,300.00	4,000.00	36,000.00	600.00	5,400.00	6,600.00	59,400.00
0014	250.00	27,500.00	250.00	27,500.00	552.13	60,734.30	1,375.00	151,250.00
0015	1,300.00	71,500.00	1,300.00	71,500.00	756.95	41,632.25	1,925.00	105,875.00
0016	3,300.00	13,200.00	775.00	3,100.00	3,200.00	12,800.00	4,950.00	19,800.00
0017	10,000.00	10,000.00	25,548.75	25,548.75	6,300.00	6,300.00	11,000.00	11,000.00
0018	5,000.00	5,000.00	1,000.00	1,000.00	856.75	856.75	2,750.00	2,750.00
0019	225.00	42,750.00	200.00	38,000.00	60.02	11,403.80	357.50	67,925.00
0020	25.00	7,500.00	20.00	6,000.00	15.13	4,539.00	22.00	6,600.00
0021	7,000.00	7,000.00	7,500.00	7,500.00	9,835.40	9,835.40	4,400.00	4,400.00
0022	4.25	35,147.50	4.00	33,080.00	4.40	36,388.00	4.40	36,388.00
0023	920.00	80,040.00	1,250.00	108,750.00	1,588.75	138,221.25	825.00	71,775.00
0024	710.00	124,250.00	325.00	56,875.00	645.00	112,875.00	137.50	24,062.50
0025	540.00	94,500.00	325.00	56,875.00	410.00	71,750.00	137.50	24,062.50
0026	39.00	170,586.00	35.00	153,090.00	37.48	163,937.52	24.20	105,850.80
0027	4,200.00	252,000.00	2,500.00	150,000.00	4,000.00	240,000.00	2,200.00	132,000.00
0028	24.00	38,904.00	25.00	40,525.00	15.15	24,558.15	44.00	71,324.00
0029	35.00	9,240.00	40.00	10,560.00	66.87	17,653.68	66.00	17,424.00
0030	33.00	20,427.00	42.00	25,998.00	63.95	39,585.05	71.50	44,258.50
0031	75.00	56,550.00	60.00	45,240.00	76.87	57,959.98	77.00	58,058.00
0032	52.00	444,600.00	16.26	139,023.00	52.00	444,600.00	5.50	47,025.00
0033	7,300.00	80,300.00	3,000.00	33,000.00	6,900.00	75,900.00	5,500.00	60,500.00

**Summary of Remaining Bidders**

Item	Second		Third		Fourth		Fifth	
	Bid	Amount	Bid	Amount	Bid	Amount	Bid	Amount
0034	7.50	6,225.00	20.00	16,600.00	2.35	1,950.50	12.10	10,043.00
0035	20,000.00	20,000.00	19,170.00	19,170.00	10,417.00	10,417.00	11,000.00	11,000.00
0036	69.00	13,248.00	110.00	21,120.00	120.00	23,040.00	181.50	34,848.00
0037	100.00	49,000.00	50.00	24,500.00	40.00	19,600.00	275.00	134,750.00
0038	500.00	1,500.00	1,500.00	4,500.00	321.00	963.00	3,300.00	9,900.00
0039	80.00	39,040.00	175.00	85,400.00	40.00	19,520.00	165.00	80,520.00
0040	0.30	68,398.50	0.75	170,996.25	0.45	102,597.75	0.44	100,317.80
0041	88.00	1,613,920.00	87.00	1,595,580.00	111.63	2,047,294.20	154.00	2,824,360.00
0042	4.00	738,896.00	3.50	646,534.00	6.30	1,163,761.20	4.40	812,785.60
0043	0.35	15,144.85	1.00	43,271.00	0.94	40,674.74	1.65	71,397.15
0044	83.00	44,986.00	67.00	36,314.00	84.03	45,544.26	88.00	47,696.00
0045	145,000.00	145,000.00	380,000.00	380,000.00	140,000.00	140,000.00	165,000.00	165,000.00
0046	145,000.00	145,000.00	80,000.00	80,000.00	140,000.00	140,000.00	220,000.00	220,000.00
0047	2.20	2,134.00	2.00	1,940.00	2.20	2,134.00	2.20	2,134.00
0048	1.00	84.00	60.00	5,040.00	1.10	92.40	2.20	184.80
0049	39.00	3,003.00	60.00	4,620.00	38.50	2,964.50	5.50	423.50
0050	8.50	5,950.00	8.00	5,600.00	8.80	6,160.00	8.80	6,160.00
0051	37.00	15,910.00	35.00	15,050.00	38.50	16,555.00	38.50	16,555.00
0052	140.00	4,760.00	135.00	4,590.00	151.20	5,140.80	330.00	11,220.00
0053	16.00	5,440.00	15.00	5,100.00	16.50	5,610.00	16.50	5,610.00
0054	4.20	73,500.00	4.00	70,000.00	4.40	77,000.00	4.40	77,000.00
0055	5.30	6,996.00	5.00	6,600.00	5.50	7,260.00	5.50	7,260.00
0056	3.20	12,768.00	3.00	11,970.00	3.30	13,167.00	3.30	13,167.00
0057	5.25	1,470.00	5.00	1,400.00	5.50	1,540.00	5.50	1,540.00
0058	5.25	1,470.00	5.00	1,400.00	5.50	1,540.00	5.50	1,540.00
0059	2.10	28,560.00	2.00	27,200.00	2.20	29,920.00	2.20	29,920.00
0060	2.10	38,850.00	2.00	37,000.00	2.20	40,700.00	5.50	101,750.00
0061	5.25	3,832.50	5.00	3,650.00	5.50	4,015.00	5.50	4,015.00
0062	12.25	142,100.00	12.00	139,200.00	13.20	153,120.00	13.20	153,120.00
0063	8.50	5,270.00	8.00	4,960.00	8.80	5,456.00	8.80	5,456.00
0064	6.25	88,125.00	6.00	84,600.00	6.60	93,060.00	6.60	93,060.00
0065	21.00	10,920.00	20.00	10,400.00	22.00	11,440.00	22.00	11,440.00
0066	16.00	3,200.00	15.00	3,000.00	16.50	3,300.00	16.50	3,300.00

**Summary of Remaining Bidders**

Item	Second		Third		Fourth		Fifth	
	Bid	Amount	Bid	Amount	Bid	Amount	Bid	Amount
0067	1.10	3,399.00	1.00	3,090.00	1.10	3,399.00	1.10	3,399.00
0068	100.00	100.00	4,000.00	4,000.00	775.00	775.00	11,000.00	11,000.00
0069	506,858.65	506,858.65	630,000.00	630,000.00	596,657.09	596,657.09	627,000.00	627,000.00
<b>Bid Amount:</b>		<b>\$6,317,317.00</b>		<b>\$6,419,000.00</b>		<b>\$7,265,580.82</b>		<b>\$7,679,350.15</b>



**LIST OF SUBCONTRACTORS**

BIDDER ID	NAME AND ADDRESS	LICENSE NUMBER	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
VC0000015162	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 6 (21.9%)
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 11 (100%)
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 16 (100%)
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 21 (66.08%)
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 27 (100%)
	RV CONCRETE, INC. ANAHEIM CA	924742	TRAFFIC CONTROL SYSTEM
	RV CONCRETE, INC. ANAHEIM CA	924742	TEMPORARY CONCRETE WASHOUT
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 32 (100%)
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 45 (100%)
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 69 (23.46%)
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 9 (100%)

CONTINUED ON NEXT PAGE

**LIST OF SUBCONTRACTORS**

BIDDER ID	NAME AND ADDRESS	LICENSE NUMBER	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
VC0000015162	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 8 (100%)
	RV CONCRETE, INC. ANAHEIM CA	924742	MOBILIZATION
	CAL STRIPE, INC. COLTON CA	685387	ITEM 1 (50.02%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 22 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 47 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 50 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 51 (100%)
	CAL STRIPE, INC. COLTON CA	685387	LEAD COMPLIANCE PLAN
	CAL STRIPE, INC. COLTON CA	685387	ITEM 53 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 54 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 55 (100%)

CONTINUED ON NEXT PAGE

**LIST OF SUBCONTRACTORS**

BIDDER ID	NAME AND ADDRESS	LICENSE NUMBER	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
VC0000015162	CAL STRIPE, INC. COLTON CA	685387	ITEM 56 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 57 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 58 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 59 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 60 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 61 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 62 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 63 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 64 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 65 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 66 (100%)

CONTINUED ON NEXT PAGE

**LIST OF SUBCONTRACTORS**

BIDDER ID	NAME AND ADDRESS	LICENSE NUMBER	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
VC0000015162	CAL STRIPE, INC. COLTON CA	685387	ITEM 67 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 69 (7.92%)
	CAL STRIPE, INC. COLTON CA	685387	MOBILIZATION
	ABSL CONSTRUCTION HAYWARD CA	621781	ITEM 26 (57.89%)
	ABSL CONSTRUCTION HAYWARD CA	621781	GRIND EXISTING BRIDGE DECK
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 24 (100%)
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 25 (100%)
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 33 (100%)
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 46 (100%)
	FRYMAN MANAGEMENT INC IRVINE CA	1007017	ITEM 6 (16.13%)
	FRYMAN MANAGEMENT INC IRVINE CA	1007017	TRAFFIC CONTROL

08-1M2204  
08-SBD-15,138,173-VAR  
5/3/2023

PAGE S5  
5/4/2023

**LIST OF SUBCONTRACTORS**

<u>BIDDER ID</u>	<u>NAME AND ADDRESS</u>	<u>LICENSE NUMBER</u>	<u>DESCRIPTION OF PORTION OF WORK SUBCONTRACTED</u>
------------------	-------------------------	-----------------------	---

**LIST OF SUBCONTRACTORS**

BIDDER ID	NAME AND ADDRESS	LICENSE NUMBER	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
VC0000017316	FRYMAN MANAGEMENT IRVINE CA	1007017	ITEM 5 (100%)
	FRYMAN MANAGEMENT IRVINE CA	1007017	ITEM 6 (56%)
	FRYMAN MANAGEMENT IRVINE CA	1007017	ITEM 14 (100%)
	FRYMAN MANAGEMENT IRVINE CA	1007017	ITEM 15 (100%)
	FRYMAN MANAGEMENT IRVINE CA	1007017	CONSTRUCTION AREA SIGNS
	FRYMAN MANAGEMENT IRVINE CA	1007017	TRAFFIC CONTROL SYSTEM
	FRYMAN MANAGEMENT IRVINE CA	1007017	TEMPORARY AUTOMATED END OF QUEUE WARNING SYSTEM (TYPE 1) DAY
	FRYMAN MANAGEMENT IRVINE CA	1007017	END OF QUEUE MONITORING AND WARNING WITH TRUCK MOUNTED CHANGEABLE MESSAGE SIGN DAY
	ABSL CONSTRUCTION HAYWARD CA	621781	ITEM 26 (100%)
	ABSL CONSTRUCTION HAYWARD CA	621781	GRIND EXISTING BRIDGE DECK
	CAL STRIPE, INC. COLTON CA	685387	ITEM 1 (100%)

CONTINUED ON NEXT PAGE

**LIST OF SUBCONTRACTORS**

BIDDER ID	NAME AND ADDRESS	LICENSE NUMBER	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
VC0000017316	CAL STRIPE, INC. COLTON CA	685387	ITEM 22 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 47 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 50 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 51 (100%)
	CAL STRIPE, INC. COLTON CA	685387	LEAD COMPLIANCE PLAN
	CAL STRIPE, INC. COLTON CA	685387	REMOVE YELLOW THERMOPLASTIC TRAFFIC STRIPE (HAZARDOUS WASTE)
	CAL STRIPE, INC. COLTON CA	685387	REMOVE PAVEMENT MARKER
	CAL STRIPE, INC. COLTON CA	685387	PAVEMENT MARKER (RETROREFLECTIVE)
	CAL STRIPE, INC. COLTON CA	685387	PAVEMENT MARKER (RETROREFLECTIVE-RECESSED)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 53 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 54 (100%)

CONTINUED ON NEXT PAGE

**LIST OF SUBCONTRACTORS**

BIDDER ID	NAME AND ADDRESS	LICENSE NUMBER	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
VC0000017316	CAL STRIPE, INC. COLTON CA	685387	ITEM 55 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 56 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 57 (100%)
	CAL STRIPE, INC. COLTON CA	685387	THERMOPLASTIC PAVEMENT MARKING (ENHANCED WET NIGHT VISIBILITY)
	CAL STRIPE, INC. COLTON CA	685387	6" TWO-COMPONENT PAINT TRAFFIC STRIPE
	CAL STRIPE, INC. COLTON CA	685387	8" TWO-COMPONENT PAINT TRAFFIC STRIPE
	CAL STRIPE, INC. COLTON CA	685387	6" TWO-COMPONENT PAINT TRAFFIC STRIPE (BROKEN 36 -12)
	CAL STRIPE, INC. COLTON CA	685387	PAINT PAVEMENT MARKING (2-COAT)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 58 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 59 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 60 (100%)

CONTINUED ON NEXT PAGE



**LIST OF SUBCONTRACTORS**

BIDDER ID	NAME AND ADDRESS	LICENSE NUMBER	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
VC0000017316	CAL STRIPE, INC. COLTON CA	685387	ITEM 61 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 62 (100%)
	CAL STRIPE, INC. COLTON CA	685387	12" THERMOPLASTIC TRAFFIC STRIPE (ENHANCED WET NIGHT VISIBILITY)
	CAL STRIPE, INC. COLTON CA	685387	REMOVE PAINTED TRAFFIC STRIPE
	CAL STRIPE, INC. COLTON CA	685387	REMOVE THERMOPLASTIC TRAFFIC STRIPE
	CAL STRIPE, INC. COLTON CA	685387	REMOVE THERMOPLASTIC PAVEMENT MARKING
	CAL STRIPE, INC. COLTON CA	685387	6" TRAFFIC STRIPE TAPE WITH CONTRAST
	CAL STRIPE, INC. COLTON CA	685387	ITEM 63 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 64 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 65 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 66 (100%)

CONTINUED ON NEXT PAGE

**LIST OF SUBCONTRACTORS**

BIDDER ID	NAME AND ADDRESS	LICENSE NUMBER	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
VC0000017316	CAL STRIPE, INC. COLTON CA	685387	ITEM 67 (100%)
	CAL STRIPE, INC. COLTON CA	685387	6" TRAFFIC STRIPE TAPE WITH CONTRAST (BROKEN 17-7)
	CAL STRIPE, INC. COLTON CA	685387	6" TRAFFIC STRIPE TAPE WITH CONTRAST (BROKEN 36-12)
	CAL STRIPE, INC. COLTON CA	685387	8" TRAFFIC STRIPE TAPE WITH CONTRAST
	CAL STRIPE, INC. COLTON CA	685387	8" TRAFFIC STRIPE TAPE WITH CONTRAST (BROKEN 12-3)
	CAL STRIPE, INC. COLTON CA	685387	CONTRAST STRIPE PAINT (1-COAT)
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 6 (44%)
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 8 (100%)
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 9 (100%)
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 11 (100%)
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 16 (100%)

CONTINUED ON NEXT PAGE

**LIST OF SUBCONTRACTORS**

BIDDER ID	NAME AND ADDRESS	LICENSE NUMBER	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
VC0000017316	RV CONCRETE, INC. ANAHEIM CA	924742	TRAFFIC CONTROL SYSTEM
	RV CONCRETE, INC. ANAHEIM CA	924742	FLASHING ARROW SIGN
	RV CONCRETE, INC. ANAHEIM CA	924742	TYPE III BARRICADE
	RV CONCRETE, INC. ANAHEIM CA	924742	TEMPORARY BARRIER SYSTEM
	RV CONCRETE, INC. ANAHEIM CA	924742	ALTERNATIVE TEMPORARY CRASH CUSHION TL-3
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 21 (100%)
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 24 (100%)
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 25 (100%)
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 27 (100%)
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 32 (100%)
	RV CONCRETE, INC. ANAHEIM CA	924742	TEMPORARY CONCRETE WASHOUT

CONTINUED ON NEXT PAGE

**LIST OF SUBCONTRACTORS**

BIDDER ID	NAME AND ADDRESS	LICENSE NUMBER	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
VC0000017316	RV CONCRETE, INC. ANAHEIM CA	924742	(F) - STRUCTURE EXCAVATION (BRIDGE)
	RV CONCRETE, INC. ANAHEIM CA	924742	(F) - STRUCTURE BACKFILL (BRIDGE)
	RV CONCRETE, INC. ANAHEIM CA	924742	STRUCTURAL CONCRETE, BRIDGE (RSC)
	RV CONCRETE, INC. ANAHEIM CA	924742	(F) - BAR REINFORCING STEEL (BRIDGE)
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 33 (100%)
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 45 (100%)
	RV CONCRETE, INC. ANAHEIM CA	924742	ITEM 46 (100%)
	RV CONCRETE, INC. ANAHEIM CA	924742	(F) - STRUCTURAL SHOTCRETE
	RV CONCRETE, INC. ANAHEIM CA	924742	BRIDGE REMOVAL (PORTION), LOCATION A
	RV CONCRETE, INC. ANAHEIM CA	924742	BRIDGE REMOVAL (PORTION), LOCATION B

**LIST OF SUBCONTRACTORS**

BIDDER ID	NAME AND ADDRESS	LICENSE NUMBER	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
VC1700004388	ABSL CONSTRUCTION HAYWARD CA	621781	ITEM 26 (65.0%)
	ABSL CONSTRUCTION HAYWARD CA	621781	GRIND EXISTING BRIDGE DECK (NO DETAIL/HANDWORK GRINDS)
	ROUGH REBAR LONG BEACH CA	954751	ITEM 32 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 1 (42.0%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 6 (19.0%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 22 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 47 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 50 (100%)
	CAL STRIPE, INC. COLTON CA	685387	LEAD COMPLIANCE PLAN (FOR CAL STRIPE'S OPERATIONS)
	CAL STRIPE, INC. COLTON CA	685387	TRAFFIC CONTROL SYSTEM (FOR CAL STRIPE'S OPERATIONS)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 51 (100%)

CONTINUED ON NEXT PAGE

**LIST OF SUBCONTRACTORS**

BIDDER ID	NAME AND ADDRESS	LICENSE NUMBER	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
VC1700004388	CAL STRIPE, INC. COLTON CA	685387	ITEM 53 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 54 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 55 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 56 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 57 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 58 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 59 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 60 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 61 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 62 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 63 (100%)

CONTINUED ON NEXT PAGE

**LIST OF SUBCONTRACTORS**

BIDDER ID	NAME AND ADDRESS	LICENSE NUMBER	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
VC1700004388	CAL STRIPE, INC. COLTON CA	685387	ITEM 64 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 65 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 66 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 67 (100%)
	CAL STRIPE, INC. COLTON CA	685387	ITEM 69 (7.5%)
	CAL STRIPE, INC. COLTON CA	685387	MOBILIZATION (FOR CAL STRIPE'S OPERATIONS)
	FRYMAN MANAGEMENT, INC. IRVINE CA	1007017	ITEM 5 (100%)
	FRYMAN MANAGEMENT, INC. IRVINE CA	1007017	ITEM 6 (39.9%)
	FRYMAN MANAGEMENT, INC. IRVINE CA	1007017	ITEM 9 (100%)
	FRYMAN MANAGEMENT, INC. IRVINE CA	1007017	ITEM 11 (100%)
	FRYMAN MANAGEMENT, INC. IRVINE CA	1007017	ITEM 12 (100%)

CONTINUED ON NEXT PAGE

**LIST OF SUBCONTRACTORS**

BIDDER ID	NAME AND ADDRESS	LICENSE NUMBER	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
VC1700004388	FRYMAN MANAGEMENT, INC. IRVINE CA	1007017	2-PERSON TRAFFIC CONTROL (X100 SHIFTS)
	FRYMAN MANAGEMENT, INC. IRVINE CA	1007017	ITEM 15 (100%)
	FRYMAN MANAGEMENT, INC. IRVINE CA	1007017	ITEM 16 (100%)
	FRYMAN MANAGEMENT, INC. IRVINE CA	1007017	ITEM 52 (100%)



**LIST OF SUBCONTRACTORS**

BIDDER ID	NAME AND ADDRESS	LICENSE NUMBER	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
VC1800002280	FRYMAN MANAGEMENT IRVINE CA	1007017	ITEM 5 (100%)
	FRYMAN MANAGEMENT IRVINE CA	1007017	ITEM 12 (13.7%)
	FRYMAN MANAGEMENT IRVINE CA	1007017	ITEM 6 (57.2%)
	FRYMAN MANAGEMENT IRVINE CA	1007017	ITEM 5, 9, 52
	FRYMAN MANAGEMENT IRVINE CA	1007017	FURNISH SIGNS
	FRYMAN MANAGEMENT IRVINE CA	1007017	TRAFFIC CONTROL (PARTIAL)
	ABSL CONSTRUCTION HAYWARD CA	621781	ITEM 26 (59%)
	ABSL CONSTRUCTION HAYWARD CA	621781	GRIND EXISTING DECK
	ICHOR RESTORATION PRUNEDALE CA	850552	ITEM 36 (100%)
	ICHOR RESTORATION PRUNEDALE CA	850552	ITEM 69 (1%)
	ICHOR RESTORATION PRUNEDALE CA	850552	ITEM 36

CONTINUED ON NEXT PAGE

**LIST OF SUBCONTRACTORS**

BIDDER ID	NAME AND ADDRESS	LICENSE NUMBER	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
VC1800002280	ICHOR RESTORATION PRUNEDALE CA	850552	MOBILIZATION FOR THEIR WORK
	CAL-STRIPE COLTON CA	685387	ITEM 1 (100%)
	CAL-STRIPE COLTON CA	685387	ITEM 69 (9.5%)
	CAL-STRIPE COLTON CA	685387	ITEM 1, 22, 47, 50, 51, 53 - 67
	CAL-STRIPE COLTON CA	685387	MOBILIZATION FOR THEIR WORK
	ROUGH REBAR, INC LONG BEACH CA	954751	ITEM 32 (88%)
	ROUGH REBAR, INC LONG BEACH CA	954751	FURNISH/INSTALL REBAR

**LIST OF SUBCONTRACTORS**

BIDDER ID	NAME AND ADDRESS	LICENSE NUMBER	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
VC2100000646	CAL STRIPE INC COLTON CA	685387	ITEM 1 (100%)
	CAL STRIPE INC COLTON CA	685387	ITEM 22 (100%)
	CAL STRIPE INC COLTON CA	685387	ITEM 47 (100%)
	CAL STRIPE INC COLTON CA	685387	ITEM 50 (100%)
	CAL STRIPE INC COLTON CA	685387	ITEM 51 (100%)
	CAL STRIPE INC COLTON CA	685387	ITEM 53 (100%)
	CAL STRIPE INC COLTON CA	685387	ITEM 54 (100%)
	CAL STRIPE INC COLTON CA	685387	ITEM 55 (100%)
	CAL STRIPE INC COLTON CA	685387	ITEM 56 (100%)
	CAL STRIPE INC COLTON CA	685387	ITEM 57 (100%)
	CAL STRIPE INC COLTON CA	685387	ITEM 58 (100%)

CONTINUED ON NEXT PAGE

**LIST OF SUBCONTRACTORS**

BIDDER ID	NAME AND ADDRESS	LICENSE NUMBER	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
VC2100000646	CAL STRIPE INC COLTON CA	685387	ITEM 59 (100%)
	CAL STRIPE INC COLTON CA	685387	ITEM 60 (100%)
	CAL STRIPE INC COLTON CA	685387	ITEM 61 (100%)
	CAL STRIPE INC COLTON CA	685387	ITEM 62 (100%)
	CAL STRIPE INC COLTON CA	685387	ITEM 63 (100%)
	CAL STRIPE INC COLTON CA	685387	ITEM 64 (100%)
	CAL STRIPE INC COLTON CA	685387	ITEM 65 (100%)
	CAL STRIPE INC COLTON CA	685387	ITEM 66 (100%)
	CAL STRIPE INC COLTON CA	685387	ITEM 67 (100%)
	ABSL CONSTRUCTION HAYWARD CA	621781	ITEM 26 (100%)
	ICHOR RESTORATION PRUNEDALE CA	850552	ITEM 36 (100%)

CONTINUED ON NEXT PAGE

08-1M2204  
08-SBD-15,138,173-VAR  
5/3/2023

PAGE S21  
5/4/2023

**LIST OF SUBCONTRACTORS**

BIDDER ID	NAME AND ADDRESS	LICENSE NUMBER	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
VC2100000646	EXTREME PRESSURE SYSTEMS INC CAMARILLO CA	840062	ITEM 40 (100%)